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Grant Number: Obligation Date: Award Date:

B-08-DI-29-0001 11/30/2009

Grantee Name: Contract End Date: Review by HUD:
State of Missouri Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$97,605,490.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$0.00

Total Budget:
$97,605,490.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

DREF - Anticipated Unmet Needs

The State of Missouri received more than 230 applications for funding in excess of $250,000,000 for our PL-110-329 appropriation. This is
nearly two and one half times the state's awarded grant amount. To date we have awarded 55,230,947 that are detailed in DRGR, with
another $25,071,500 committed and in process of executed grants. There are applications currently in our review and development process
that will exceed the remaining Supplemental Appropriation and will be awarded based on competitive scoring.

Missouri is proposing to dedicate $5M of funding to access a dollar for dollar match of $5M more in DREF funds. The funds will be offered
using a request for proposals or notice of fund availability method of distribution. Applicants will be evaluated on need, impact, and local effort.
The State of Missouri has a significant amount of land mass residing in the 100 year and 500 year floodplain, as defined by the Federal
Emergency Management Agency FIRM maps. Historically, the state developed using the river network (Missouri River and Mississippi River
and their tributaries) as a transportation network to ship goods to the west. As such, communities developed and grew along those rivers and
tributaries. That growth has contributed to flooding events that impact the health, safety and well-being of Missourian&rsquos. Loss of life and
loss of homes, businesses, personal property and the devastation to real property has burdened the state during significant, widespread
flooding events. Between 1990 and 2009, Missouri recorded more than 90 deaths due to flash and riverine flooding. Proof of that widespread
damaging capacity came in the form of a Presidential disaster declaration for 106 of the 114 total counties in the State in 2008. Missouri is
home to 977 cities, towns and villages in those 114 counties.

Since the floods of 1993, Missouri has created and implemented an aggressive buyout of properties in the floodplain and we have realized
substantial savings as a result. More than 1000 properties have been purchased and deed restricted in perpetuity to open space activities in
the last decade and one half. Those properties will never again receive a National Flood Insurance Program payment. They will never
subject a resident to danger or experience damage to a structure. The program can be called a success. However, FEMA estimates

that more than 216,000 households are within designated floodplains in Missouri. To date, in the short period between the notice of available
DREF funding,wehave identified 5 more communities that are prepared to support more buyout activities. There are more eligible properties,
more willing communities, and more families deserving of a decent, safe and sanitary comparable home, outside of the floodplain. Many of
these communities will use CDBG funds to match FEMA Hazard Mitigation funding but there are additional, smaller river communities that are
not eligible for FEMA funds, that our efforts could support, as well.

Even with the buyout activities, Missouri&rsquos communities will always be linked to the rivers. Their future, their viability and in many cases
their economic activity is still linked to the waterways. It is for that reason, that access to fundingland use pl

Disaster Damage:

Missouri communities is vial. Currently, thereis no state resource available in Missouri for planning activities. We have regional planning
commissions, councils of government, and federally designated economic development districts. Those service providers assist with
economic development strategic planning, redevelopment planning and planning related to specific projects. There is however, a gap in a
community&rsquos access to real land use planning.

Some mitigation efforts in Missouri have been driven by need as a response to an event. Land use planning will give many communities an
opportunity to address that next step of development or redevelopment through a systematic analysis of land assets that derives efficient uses
of land. A forward thinking land use plan will include views of the many facets of land use and the many impacts including the environment,
society, and the local economy.

Areas of Greatest Need

>The Consolidated Security, Disaster Assistance, and Continuing Appropriations Act (PL-110-329 and hereafter identified as the Second 2008
Act) appropriates over $6 billion in CDBG funds for necessary expenses related to disaster relief, long-term recovery, and restoration of
infrastructure, housing and economic revitalization in areas affected by hurricanes, flooding and other natural disasters that occurred during
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2008. The allocation awarded to Missouri from this Supplemental Appropriation is $92,605,490. There were six separate Presidentially-
declared Disasters in Missouri during 2008. At least 3,892 homes were affected by weather related events in 2008, with 1,839 being affected,
1,488 sustaining minor damage, 320 sustaining major damage, and 245 being destroyed. At least 22 levees were affected by the flood; total
estimated repair cost is $36,139,000. U.S. Army Corps of Engineers funding will address the bulk of this; CDBG funding from the regular state
program and from the First Supplemental Disaster Appropriation have assisted several communities in providing match for Corps funding. A
portion of these levees are being addressed with existing CDBG funds, but total assistance needed by local governments and levee districts
greatly exceeds existing funding.

At least two communities in northeast Missouri have reported businesses affected to the extent that buyout and relocation of these businesses
is desired. Widespread damage to public infrastructure has been reported by communities and regional planning commissions.

The federal disaster declarations that are relevant to this supplemental appropriation are 1742, 1748, 1749, 1760, 1773, and 1809, and areas
eligible for assistance are indicated on the FEMA website for the six declared disasters. All counties marked as designated during any 2008
disaster, as well as the cities within those designated counties, are eligible to apply for these supplemental funds. Areas not eligible for this
funding include Benton, Caldwell, Clay, Clinton, DeKalb, Henry, Jackson and Lafayette counties.

Projects related to disaster relief, long-term recovery and restoration of infrastructure, housing and economic revitalization in areas affected by
the declared disasters are prioritized as the areas of Greatest Need.

Method of Distribution/Eligible Activities

>A total of 241 proposals for infatucuedssercvryadeooireiaiainwre received; theyot$2,9,96ireuse

Disaster Damage:

CDBG supplemental funding. All activities eligible in the regular CDBG program are eligible for CDBG disaster funding and are listed below.
&bull Property Acquisition

>&bull Property Disposition

>&bull Property Clearance

>&bull Architectural Barrier Removal
>&bull Senior Center

>&bull Community Facilities

>&bull Centers for the Handicapped
>&bull Historic Properties

>&bull Water Treatment

>&bull Sanitary Sewer Collection

>&bull Storm Sewers

>&bull Flood and Drainage Facilities
>&bull Streets (or Roads)

>&bull Street Accessories

>&bull Parking Facilities

>&bull Bridges

>&bull Sidewalks

>&bull Pedestrian Malls

>&bull Recycling or Conversion Facilities
>&bull Parks and Recreation Facilities
>&bul; Firey Equipment

>&bull Solid Waste Disposal Facilities
>&bull Other Utilities

>&bull Public Service/Supportive Services
>&bull Rehabilitation of Private Residential Properties
>&bull Rehabilitation of Public Residential Properties
>&bull Payments for Loss of Rental Income
>&bull Relocation

>&bull Code Enforcement

>&bull Energy Use Strategy

>&bull Non-Federal Share Payment
>&bull Interim Assistance

>&bull Planning

>&bull Commercial or Industrial Facilities
>&bull Administration

>&bull Engineering/Design

>&bull Housing Rehab Inspection

>&bull Engineering/Construction Inspection
>&bull Audit

>&bull Port Facility

>&bull Airports

>&bull Natural Gas Lines

>&bull Electrical Distribution Lines

>&bull Rail Spurs

>&bull Security Lighting

>&bull Other Professional Services
>&bull Security Fencing

>&bull Site Preparation

>&bull Purchase Land/Building

>&bull Facility Construction Renovation
>&bull Machinery/Equipment
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>&bull Working Capital

>&bull Sewage Treatment

>&bull Homeownership Assistance

>&bull Legal

>&bull 911 Emergency Systems

>&bull New Housing Construction (allowable only on this supplemental)

>&bull Lead-Based Paint Evaluation

>&bull Asbestos Removal

>&bull Job Training*

>&bull Home-Ownership Counseling

>&bull Substantial Reconstruction of private residential properties on same lot

>&bull Water Distribution

>&bull Lead Reduction NOT incidental to rehab

>&bull Asbestos Inspection

>These supplemental disaster CDBG funds may not be used for activities reimbursable by or for which funds are made available by the
Federal Emergency Management Agency (FEMA) or the Army Corps of Engineers. Further, none of these supplemental disaster CDBG funds
may be used as the required match, share, or contribution for another federal program. The supplemental appropriation will have no specific
set-asides for individual application categories. All applications will be evaluated on the criteria listed in the Application Evaluation section of
the HUD-approved Action Plan. The total supplemental appropriationis$92,605,490.Nolessthan$10,372,631mustbeused foraffordablerental
housing. The maximumamount thatwillbeused

Disaster Damage:

for administration (both state and local) is $4,630,274. Projects related to disaster relief, long-term recovery and restoration of infrastructure,
housing and economic revitalization in areas affected by presidentially declared disasters in 2008 are eligible for this funding. Proposed water
or wastewater projects must still participate in the Missouri Water and Wastewater Review Committee process unless the proposed project is
limited to direct disaster recovery.

Project Dates and Duration of Assistance, Locations/Responsible Organizations

>Projects being undertaken as part of this supplemental appropriation will follow the same guidelines for project period as the state&rsquos
regular non-entitlement CDBG allocation. All Grantees are local governments that will have 24 months from the time of award to expend and
close-out the project.

Amendment #2 to second Disaster Supplemental Action Plan

On December 31st, 2010 a tornado struck Lambert Airport in St. Louis and the surrounding neighborhoods and businesses in St. Louis City
and County causing significant damage to homes and businesses in the area.

On May 22, 2011 an EF-5, multi-vortex tornado struck the heart of Joplin, Duguene and parts of Jasper and Newton Counties, leaving a six
mile long and one mile wide path of destruction to homes, businesses, and infrastructure forever changing the fabric of this community and
region. The tornado caused a tragic loss of life with current related deaths at 155, which is higher than any death toll from a tornado in 50
years. There are a large number of individuals still hospitalized from the tornado, many fighting to survive.

On May 25th, 2011 a tornado struck Pettis County causing damage to a mobile home park, businesses and school property.

Each of these tornados has caused damage to the housing and the economic infrastructure of the communities. Although the current impacts
are not directly related to the damage suffered in 2008, each has unmet needs from 2008. Through this amendment, these communities may
access CDBG, under the eligible categories and eligible activities listed in this Plan, to address these current and unmet needs.

Recovery Needs:

Activity Descriptions and Budget

The following DRGR activities and respective funded amounts are being undertaken by grantees.

The following projects and activity descriptions totaling $18,312,603 have been awarded to date.

>Pulaski County - Renovation of Devil's Elbow Bridge 243,900

>Schuyler County - Replacement of 3 small bridges 97,560

>Montgomery County - Hwy 19 railroad overpass 2,250,000

>Eminence - water system improvements 487,500

>Morgan County - Bridge replacements - Meadowbrook Rd 200,000

>Nodaway County - Bridge 686 replacement 272,097

>Savannah - Main Street Culvert 245,658

>Scotland County - (5) Bridge Replacements 585,365

>Macon County - Walnut Creek Twp bridge rep. 400,000

>Taney County - Boys' Camp Road improvements 243,900

>Dixon - Roadway Improvements 24,390

>Maryville - 16th Street improvements 365,853

>St. Louis County- Wellston Child Development Center 2,000,000

>New Madrid County- Economic Development Loan 2,500,00

>St. Louis County- Planning 1,000,000

>Mexico - infrastructure loan 4,000,000

>Ste. Genevieve County - port authority improvements - 2,207,356

>Jefferson City - demolition of blighted structures - 2,136,100

>Perryville - industrial infrastructure improvements - 674,655

>Houston - public infrastructure improvements - 695,100

>Lake Ozark - roadway construction/improvement - 4,000,000

>Bellefontaine Neighbors - demolition of blighted building(s) - $3,500,000, Canton - demolition of properties in use of future commercial
development - $1,990,000; Pettis County - Waste to Energy facility - $1,600,000; Action Fund Loan to Platte County to assist Nordic
Windpower USA,Inc in relocation - $4.6 Million; St. Louis County - planning $262,500; Cuba - water improvements to Industrial Park - $
295,200
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Other funds will be allocated as follows:

State Administration - $2,315,137

>Local Administration - $2,315,137

>Housing - $10,372,631* - Housing activities will address rehabilitation, infrastructure support, and new construction of rental housing.
Activities are currently being reviewed and evaluated as part of a separate application process. Awards to date for housing projects are as
follows, and details are listed in each Project description on the set-up page.' Belton - $717,500, Brashear - $997,600.00, Crawford County -
$484,000, Eldon- $425,786, Moberly - $701,874, Osage County- $955,392, Pulaski County - $306,563, St. Louis - Dutchtown $2,750,000; St.
Louis - North Sarah $1,600,000; St. Martins - $56,783; Harrisonville - $750,490

>Economic Development Planning - $12,000,000* - ED Planning activities include a &ldquoTraining for Tomorrow&rdquo initiative to increase
the capacity of Missouri Community Colleges to develop new and expanded programs designed to retrain and re-employ Missourians in
middle-skill occupations that will help drive economic recovery. County governments in disaster areas applied on behalf of community
colleges. Priorities for funding included: well planned activities represented by a detailed description of the capacity building actions required
to develop new programming; need represented by a proven market demand

Recovery Needs:

g; local collaboration represented by the identification of business and industry partners to assist in program design; consistency of effort
represented by proof of alignmentwith local economic recovery efforts; final product represented by the creation or addition ofspecific high
demand career pathways; and a detailed implementation plan for program use. Planning will also include specific planning projects to facilitate
economic or long-term disaster recovery in disaster affected regions. Planning grants have been awarded as follows with details included
Project Descriptions.

Butler County $747,050.00

>Cass County $2,221,660.00

>Franklin County $769,000.00

>Greene County $1,157,525.00

>Grundy County $470,831.00

>Jefferson County $871,000.00

>Newton County $758,112.00

>Pettis County $718,500.00

>Randolph County $696,011.00

>St. Charles County $1,149,973.00

>St. Louis County $2,060,338.00

>St. Francois County $380,000.00

Amendment #2 to second Disaster Supplemental Action Plan

Unmet Need from 2008

>Already reeling from multiple weather related events in 2008, the region had suffered previous loss of homes and businesses through
tornados and flooding from which they had not recovered. Multiple Presidential disaster declarations were made as a result of the repeated
damaging weather in 2008. In addition, 2010-2011 Tornado events have exacerbated needs in some areas. The state is proposing to allocate
$27,000,000 to allow communities affected by tornadoes in 2010 and 2011 to access 2008 Disaster Supplemental funds to address housing
and economic revitalization needs that were exacerbated by the 2010/2011 events, or otherwise meet unmet needs from 2008. While specific
detailed grantee activities are still being determined, housing and business lending and demolition activities are expected to comprise all of the
reserved amount. Initial estimate of business lending is being allocated at $3,000,000. The $3,000,000 is set up as a project in the action plan,
and the remaining $24,000,000 is set up as a project until specficic housing and other activities are identified.

2008 Disaster Declarations in Missouri:

DR-1742 (Barry, Dallas, Laclede, Maries, McDonald, Newton, Phelps, Stone, and Webster)

>DR-1748 (Bollinger, Butler, Cape Girardeau, Carter, Christian, Douglas, Greene, Madison, Mississippi, Ozark, Reynolds, Scott, Shannon,
Stoddard, Texas, Wayne, Webster, and Wright)

>DR-1749 (Barry, Barton, Bollinger, Boone, Butler, Camden, Cape Girardeau, Carter, Cedar, Christian, Crawford, Dade, Dallas, Dent,
Douglas, Franklin, Gasconade, Howard, Howell, Iron, Jefferson, Laclede, Lawrence, Madison, Maries, McDonald, Miller, Mississippi,
Montgomery, New Madrid, Newton, Oregon, Osage, Ozark, Pemiscot, Perry, Phelps, Pulaski, Reynolds, Ripley, Saint Clair, Scott, Shannon,
Stoddard, Stone, Taney, Texas, Vernon, Washington, Wayne, Webster, and Wright)

>DR-1760 (Barry, Jasper, and Newton)

>DR-1773 (Adair, Andrew, Atchison, Audrain, Bates, Callaway, Cape Girardeau, Carroll, Chariton, Christian, Clark, Daviess, Gentry, Grundy,
Harrison, Holt, Howard, Knox, Lewis, Lincoln, Linn, Livingston, Macon, Marion, Mercer, Miller, Mississippi, Monroe, Morgan, Nodaway, Perry,
Pettis, Pike, Polk, Putnam, Ralls, Randolph, Ray,SaintCharles,S

Recovery Needs:

ainte Genevieve, Saline, Schuyler, Scotland, Shelby, Stone, Sullivan, Taney, Vernon, Webster, and Worth)

>DR-1809 (Adair, Audrain, Barry, Bollinger, Butler, Callaway, Cape Girardeau, Carter, Chariton, Christian, Clark, Crawford, Dent, Douglas,
Dunklin, Howard, Howell, Knox, Lewis, Lincoln, Linn, Madison, Maries, Marion, Miller, Mississippi, New Madrid, Oregon, Ozark, Perry, Ralls,
Randolph, Ray, Reynolds, Ripley, Sainte Genevieve, Schuyler, Scotland, Scott, Shannon, Shelby, Stoddard, Stone, Sullivan, Taney, Texas,
Wayne, Webster, and Wright)

The following projects were undertaken following the 2008 CDBG Disaster Supplemental Appropriations in the areas covered by this
Amendment.

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $80,981,049.39

Total Budget $6,769,187.00 $80,981,049.39
5
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Total Obligated $35,993,258.61 $73,548,049.39

Total Funds Drawdown $4,657,645.33 $27,430,594.30
Program Funds Drawdown $4,657,645.33 $27,430,594.30
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,635,433.33 $27,408,382.30

Match Contributed $5,000.00 $2,343,847.36

Progress Toward Required Numeric Targets

Requirement Required

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match $0.00
Limit on Public Services $14,640,823.50
Limit on Admin/Planning $19,521,098.00
Limit on State Admin $4,880,274.50

Progress Toward Activity Type Targets
Activity Type Target
Affordable Rental Housing (KRW and lke Grants $10,931,814.88

Progress Toward National Objective Targets
National Objective Target
Low/Mod $48,802,745.00

Overall Progress Narrative:

New Madrid County DI-02: Project complete and has been closed out.
>St. Louis County DI-03:

To Date
57.17%
49.40%

$2,343,847.36
$0.00
$1,568,247.61
$710,260.68

Actual
$10,547,613.00

Actual
$42,447,002.39

>Dixon DI-04: The Environmental Review is complete. The City is working to obtain an easement before

construction can begin.

>Eminence DI-05: The project specs have been completed and the project is being advertised for construction bids.

Bids will be opened in late May 2012.

>Macon County DI-06: Project is being reviewed to determine feasibility since original bids far exceeded funds

available.
>Maryville DI-07: Final monitoring was conducted October 3. Awaiting closeout letter.
>Montgomery County DI-08:

>Morgan County DI-09: Construction of bridge is 90% complete and will be open to traffic in one week with final

report and drawdown on next QPR.

>Nodaway County DI-10: Two bridges complete and third bridge will be constructed in the Spring of 2012.
>Pulaski County DI-11: Project is currently in the engineering design phase and working on environmental review.

>Savannah DI-12: Environmental is approved. Acquisition in process.
>Schuyler County DI-13: Bank stabilization materials (cattle panels and rock) have been received and
has begun at 2 sites. Steel materials for 3 bridges have been received from the supplier.

construction

>Scotland County DI-14: Asbestos inspection has been completed on the bridge. Engineering plans/specs are still
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being prepared for review by MODOT.

>Jefferson City DI-15: Demolition is in progress at this time.

>St. Louis County DI-16: Received two proposals in response to RFP. Held meetings with short-listed Agency,
Family Workforce Centers of America, Inc. (FWCA). The Board of Directors for the Land Clearance for
Redevelopment Authority for the County of St. Louis (LCRA) met on March 21, 2012 and authorized the selection of
FWCA as operator for the Wellston child Care Center. LCRA General Council is drafting lease and operating
agreement with FWCA.

>Taney County DI-17: Bids were opened March 22, 2012. Contractor selected will provide performance bonds to
Taney County Commission; the county&rsquos attorney will review. Plans are to award bid in May after
attorney&rsquos approval.

>St. Genevieve County DI-18: The Port project is under construction. Once dredging is near completion, the loading
facility will start the idding process which is scheduled for fall 2012 weather permitting.

>Butler County DI-19: Finished the research on the last simulation equipment item to be purchased for the fire
science lab. Conducted additional continuing education classes for emergency responders. Completed simulation
for NURS238 students and Health Assessment Lab for NURS116.

>Cass County DI-20: Completed delivery of pilot sessions of two more of the Medical Interpreter courses, Pediatrics
and Mental Health. 18 participants completed the first course, and 5 participants completed the second course.
Completed delivery of pilot session of the Healthcare Supply Chain course in Platte County to 11 participants.
>Received natification on Feb 8 of NAVTA approval of our Veterinary Assistant program, developed through TfT.
Graduates of our pilot program completed in Dec 2011 are now qualified to sit for the NAVTA exam for the
&ldquoApproved Veterinary Assistant&rdquo credential.

>Franklin County &ap;ap;nash; DI-21: LPN to RN Bridge - Eight students began the program in January 2012.
Clinicalplacement at Mercy Hospital in Washington has been progressing very well.

>Business, Management & Technology - Two BMT courses scheduled for Spring 2012 term &ndash one in Rolla
(Supply Chain Management) and one in Union (Introduction to Enterprise Resource Planning).

>Greene County &ndash DI-22: Health Care Certification Program Expansion - Four (4) students completed the
hybrid Certified Nurse Assistant Course; Twenty-one (21) students completed the seated Certified Nurse Assistant
program; Ten (10) students are currently enrolled in Phlebotomy Technician; Fourteen (14) students are currently
enrolled in Pharmacy Technician; Nine (9) students began Certified Medication Technician on March 27.

>9 Students in the Dental Assisting Program Hybrid Track have completed their first eight week block of courses
and started their second eight week block on March 12.

>Grundy County &ndash DI-23: Soliciting quotes and bids for the purchase of equipment to be used in the
development and later in the teaching of new and expanded curricula in the college&rsquos agriculture/natural
resources and alternative fuels programs.

>Jefferson County &ndash DI-24: Occupational Therapy Assistant program has admitted its first cohort of 12
students beginning January 9, 2012 with anticipated graduation date of December 2013. Physical Therapist
Assistant Program will submit its Application for Candidacy to the Commission on Accreditation in Physical Therapy
Education (CAPTE) by June 1, 2012.

>Newton County &ndash DI-25: Transport Training - 43 student drivers and 6 experienced drivers have utilized
training from the simulators bringing the total since inception to 61 student drivers.

>Emergency Medical Technician &ndash In January of this year, 23 out of 29 passed their skills testing on the first
attempt; 3 out of 29 passed their skill station on their second attempt.

>Water/Wastewater - During the 1st quarter, the program provided on-campus training to 12 individuals. We trained
an additional 73 individuals in the various short courses around the state. This helps keep our Missouri W/WW
operators in compliance with training and provides start up training for those interested in the occupation.

>Pettis County &ndash DI-26: The design and development of the biomass curriculum is well underway. The first
courses will be offered this summer for the renewable energy students.

>The power generation system simulator is being designed and should be in place sometime this summer for that
part of the curriculum &ndash energy systems technician. Curriculum is being finalized for that program.
>Randolph County &ndash DI-27: Certified Nursing Assistant - To date,8 CNA classes with one currently in
progress. A total of 54 persons have started those classes and 42 of those have completed, passed and been
certified as CNA&rsquos. Short Term Certificates of Specialization - Received approval from the Missouri
Coordinating Board of Higher Education and the Missouri Department of Higher Education to offer 17 new Short
Term Certificate of Certification beginning Fall 2012.

>St. Charles County &ndash DI-28: College is still in process of determining how to expend their funds. May
consider healthcare lab with simulators.

>St. Francois County &ndash DI-2: tuents continue hybrid class for Nutrition. Students began class in Maternity
Nursing and maternity linical. Simulation through MAC&rsquos new simulation lab is incorporated into Maternity
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programs.
>St. Louis City &ndash DI-30: Life Sciences Career Pathway- began its first cohort life science class with 12
students.Perryville DI-31: Project closeout hearing is scheduled for September 20, 2011. The company has met its
job creation obligations.

>Belton DI-32: Have received all 36 Certificates of Occupancy and all 36 homes are leased. Sod has been put on 24
units and landscaping of units has begun. Anticipated completion is in three weeks.

>Moberly DI-33: Concrete and sidewalk replacement is complete. All site work is complete around the apartment
buildings. City has issued Certificates of Occupancy for all units and Architect has issued a certificate of substantial
completion.

>Harrisonville DI-34: There are a total 42 units out 42 leased today; for a total of 40 Low-income; 2 moderate income
and 21 Female Head of Household. There are a total of 38 white households, 3 black/African American households,
and 1 American Indian/Alaskan Native & White household. Two tenants reported on last quarter&rsquos report
moved out during this quarter.

>Eldon DI-36: Closeout public hearing completed successfully.

>Crawford County DI-37: Environmental has been approved. Advertisemet for bids advertised 4/11/2012.

>St. Louis DI-38: 120 units have been started and are in various stages of construction. The entire project is
approximately 86% complete. None of the units have been completed; therefore, direct benefit information is not
available.

>Brashear DI-39: 8 apartments and 4 duplex units are currently under construction. Construction will be substantially
completed April 1, 2012.

>St. Louis DI-40: Revised project plan involves demolition of 8 buildings (60 units) and the new construction of 6
building additions (11 units and management office/community space). The Land Reutlization Authority of the City of
St. Louis completed acquisition on 12/28/2011. Architectural work and review are completed, and building permits
for all addresses have been issued. Draft bond documents have been produced and circulated for investor review
and approval.

>St. Martin&rsquos DI-41: Windows installed. Final approval granted for change order on project to include new
toilet stools in the units.

>0sage County DI-42: Project specifications have been sent to the state architect for review. MRPC is currently
waiting for radon test results for environmental review.

>Pulaski County DI-43: A total of 20 applications were initially received for the project. Those applications have
been reviewed. All complete applications wre considered. Inspections and site visits of selected properties are in
progress. Once all inspections and site visits are complete, the environmental review process will begin.

>St. Louis County DI-44:

>Bellefontaine Neighbors DI-45: final Environmental Review information turned in and approval letter for request of
Use of Funds received from DED.

>Houston DI-46: The environmental review clearance has been completed on this project. The city is in the process
of acquiring all of the necessary easements and the Engineer has begun the final design on both the original project
and thergired drainage plan. The project is scheduled to go to bid within the next quarter.

>Lake Ozark D-47 &ndash The project is basically done but the final pay estimate has not been paid to the
contractor yet. In process of obtaining match contributed by MO DOT.

>Cuba DI-48: Engineering plans and specs are complete. The environmental review is complete. This project is out
for bids. Contractor bids are due May 11, 2012.

>Pettis County DI-49: Environmental Assessment has been submitted. Working with DED to develop an Invitation to
Bid for construction of the building and procurement of equipment.

>Canton DI-50: Asbestos and lead paint abatement contract is completed and paid.

>Platte County DI-51:

>Audrain DI-52: Beginning scope of work activities.

>Buchanan County DI-53:

>Butler County DI-54:

>Callaway County DI-55: draft work program activity and budget report prepared. Confirmed planning activities with
impacted local governments. Aerial imagery received&mdash?2 foot contours. Received invoice for aerial
imagery&mdashCallaway, Cole, and Jefferson City. Invoice #1 sent 04/12/2012.

>Cedar County DI-56: Kaysinger Basin Regional Planning Commission held meetings to glean information on how
to proceed with the Land Use planning and discussed using a standardized format for the final land use plan.
>Greene County DI-57: During the quarter, work has been conducted primarily on three activities.

>These include participation in a multi-governmental consortium for participation in an aerial imagery oblique photo
flight covering Greene and Christian Counties. Flight is complete and product will be available May 2012. Other
activities include mapping for Shell Knob Special Road District to identify low water crossing hazard areas for
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possible improvement by the road district. Also have met with Taney County planning and Zoning Department on
several occasions to plan out SM COG&rsquos preparation of Land Use Suitability maps that will be utiized by the
county in updating is Comprehensive plan. Staff also working on developing a methodology for development of a
Regional land Use Suitability database and online Webviewer. The Taney County project is serving as the template
trial for the regional project. Requests for drawdown of grant funds for staff activities and the aerial photography
flight will be requested in may 2012 upon delivery of the product. Springfield is serving as lead on the aerial
photography consortium project.

>Grundy County DI-58:

>Howell County DI-59: identification and mapping of at-risk structures in the 16 participating communities have been
finalized. Planning activities currently taking place are identifying growth areas within specific communities, and
mapping the relationship of projected future growth and high hazard areas. Data collections have been focused on
demographic, social, and housing statistics to better project community growth rates.

>Jasper County DI-60: Progress toward local planning efforts related to the Joplin tornado recovery effort were
made. Other activities related to the project, included advertising for a new planner who will be working on the
project in the near future.

Johnson unty DI-61: Environmental Review exemption has been completed.

>Laclede County DI-62: Have begu GIS activity, with the formation of a GIS User Forum to develop a shared
resource for coordination and ollaboration of GIS needs on a regional basis.

>Nodaway County DI-63:

>Perry County DI-64: The RPC is in the process of mapping all structures within our 7 counties designated flood
plain. Planametric mapping (outline of the building) is being used. Work has also begun on mapping of municipal
sewer systems for small communities.

>Phelps County DI-65: Staff developed and mailed out a survey to city and county governments throughout the 8
county region to collect data on bridges and low water crossings. The purpose of the survey was to determine the
top 10 priority bridges and low-water crossings that are vulnerable to flooding. By gathering and analyzing the data,
staff can assist local governments with prioritizing replacements and finding funding. Staff has also been reviewing
HAZAUS data and comparing it to known data for critical infrastructure in the region in order to determine what
structures need to be added to that database for future planning use. Staff participated in conference calls through
MACOG with other RPC&rsquos to discuss projects and progress. Staff attended a Risk Map meeting with SEMA
and FEMA floodplain management staff in Jefferson City and discussed some of the current activities being done
with CDBG funds. SEMA and FEMA staff were both very interested in receiving the bridge/low-water crossing data
for the Risk Map project. They also were supported of the HAZUS database project and had suggestions for
additional training and implementation.

>Platte County DI-66: The grant is supporting work in three counties &ndash Cass, Platte and Ray. Progress was
made toward the work activities and deliverables for each county&rsquos work plan. Meetings were held to discuss
findings from the first round of public meetings and best practices research on steps the county couldtake to improve
its ability to mitigate future flood events. A draft action plan has been prepared and is under review. Platte
County&rsquos Flood Mitigation and Water Quality Improvement Final Environmental Sensitivity Index Results
Report was completed and delivered. The Cass County Sustainability Committee and South Grand River Watershed
Association prepared an inventory of the proposed FEMA NFIP maps and reviewed the maps to identify areas
where flood mitigation steps could result in future flooding risks to the county. The two organizations are reviewing
the data, and drafting educational information to be presented to county officials and placed on the two
organizations&rsquo websites to inform the public.

>Scotland County DI-67: Received Removal of Environmental Conditions January 10, 2012. Established mapping
components and planning priorities.

>Stoddard County DI-68: Staff assisted the village of Pinhook with the Flood Buyout Program; created HAZUS
stream flood data for all six counties; staff is developing goals and objectives for land use plan; developing
city/county GIS based flood maps; and researching current land use for the region.

>Warren County DI-69: Preliminary mapping and infrastructure inventory has begun. The project is estimated to be
35% complete.

>Marble Hill DI-70: Project is complete. 4 houses and properties were acqred by the City of Marble Hill and were
demolished. The 5th house in the original project was ound to be one foot out of the floodplain and could not be
included in the project. There is some fundingto be requested, the closeout hearing needs to be held, and the CDBG
closeout report needs to be completed.

>La Grange DI-71: Eight properties were purchased in December. Recordation was completed on three structures.
Asbestos inspections have been completed on all structures. Demolition project was bid out March 12, 2012.
Demolition contract Notice to Proceed issued March 23, 2012.

>Hannibal DI-72: Environmental review has been completed and the Authority to Use Grant Funds has been issued.
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All properties have been appraised and offer letters have been issued to most property owners in this project.
Responses to offer letters will determine how many properties will be acquired. Once acquired, asbestos testing will
be conducted prior to demolition.

>Jefferson City DI-73: Relocation is in progress. Closing at 711 Mulberry Street occurred in February; Closing at
Mulberry St. Apartments 605-613 Mulberry Street, is scheduled for April 5th. Relocation will be complete at that
time.

>Ferguson DI-74: Environmental Assessment report was submitted for review on 04/10/2012.

>Poplar Bluff DI-75: Environmental review is still ongoing. Two residential appraisals have been completed and
reviewed. The two commercial appraisals have been completed, but not yet reviewed.

>University City DI-76: To date, the City has acquired 23 of 16 properties between July and December 2011. We
intend to draw down CDBG funds upon project completion.

>Pettis County DI-77: Students began in the classroom learning specific aspects of the building trades&mdashblue
print reading, estimating, safety, etc. Under the direction of technical instructors, students moved to the Pin Oak
Lodge site and began with the process of marking trees wit by putting up construction fences and working with the
Parks Division personnel, which trees or limbs would be removed. Students then moved into the realm of demolition
of the existing foundation and stem walls as they would need to be removed and replaced. Students learned how to
lay out a construction site for materials as well as traffic flow for heavy equipment and material deliveries. Students
were involved in the inventorying of tools and equipment that would be used on the construction site. The
instruction includes the use of backhoe, skidloader, trucks, equipment trailers, etc. Each day begins with a safety
focus/lesson. Students have been involved in the demolition of fireplaces.&mdashremoving the rock for later use.
As that part of the project came to a conclusion, students then began setting steel in the foundation that would later
receive concrete. On the concrete foundations, students placed forms for the stem walls and placed steel with the
forms. Concrete was then poured and forms removed. Students installed insulation board on the interior of the
stem walls, installed steel beams and prepared for installation of the sub-floor. Concrete block walls were installed
on the exterior of the stem walls for a finished look for the lodge. Chimneys are being rebuilt and the excess mortar
is being removed cleaning the rock for a finished look. Numerous meetings between SFCC and the State Parks
Division are scheduled and held where details of the project, project progress and budget are discussed. Students
participate in most all of these meetings as part of the learning experience of managing a construction project. As
part of the estimating coursework and in association with this project, students have been reading construction
drawings, specifications sheets, and developing material lists. They have been involved with discussions with the
various suppliers and manufacturers. This gives the students direct experience in developing material lists and
dealing with vendors, suppliers, and manufacturers.

St. Louis DI-78:

>HSTCC DI-79: Attended meetings and preliminary planning work was accomplished for the Long Term Recovery
Committee and Habitat Governor's Challenge project.

>Economic Security Corporation DI-80: Working to develop programs to expedite disaster recovery process and
accelerate reconstruction of Joplin. Currently conducting windshield surveys of eligible block groups to identify target
homes near tornados path of destruction in orer to monitor the demolition, debris removal, construction and real
estate activity in the area. Information gathered will be used to let home and land owners know of the resources
available.

>Joplin DI-81:

>Neighborhood Life House DI-82:

>Duquesne 2008-DI-83:

Joplin Area Habitat for Humanity DI-84: Project administrator was selected and hired. A realtor was procured for and
hired to help with acquisition. Environmental Review Tier 1, timeline and bid specs were near completion with the
help off the state's staff.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2008-DI-01, City of Mexico $260,925.00 $4,231,000.00 $4,206,925.00
2008-DI-01, City of Mexico 2008-DI-01 $260,925.00 $4,231,000.00 $4,206,925.00
2008-DI-02, New Madrid County $0.00 $2,510,000.00 $2,510,000.00
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2008-DI-02, New Madrid County 2008-DI-02

2008-DI-03, St. Louis County (planning)

2008-DI-03, St. Louis County (planning) 2008-DI-03
2008-DI-04, City of Dixon

2008-DI-04, City of Dixon 2008-DI-04

2008-DI-05, Eminence - WATER 2008-DI-05

2008-DI-06, Macon County

2008-DI-06, Macon County 2008-DI-06

2008-DI-07, City of Maryville

2008-DI-07, City of Maryville 2008-DI-07

2008-DI-08, Montgomery County

2008-DI-08, Montgomery County 2008-DI-08

2008-DI-09, Morgan County

2008-DI-09, Morgan County 2008-DI-09

2008-DI-10, Nodaway County

2008-DI-10, Nodaway County 2008-DI-10

2008-DI-11, Pulaski County

2008-DI-11, Pulaski County 2008-DI-11

2008-DI-12, City of Savannah

2008-DI-12, City of Savannah 2008-DI-12

2008-DI-13, Schuyler County

2008-DI-14, Scotland County

2008-DI-14, Scotland County 2008-DI-14

2008-DI-15, Jefferson Clty

2008-DI-16, St. Louis County (Wellston)

2008-DI-16, St. Louis County (Wellston) 2008-DI-16
2008-DI-17, Taney County (Boy's Camp Road)

2008-DI-18, Ste. Genevieve County

2008-DI-18, Ste. Genevieve County 2008-DI-18

2008-DI-19, Butler County - Three Rivers CC

2008-DI-19, Butler County - Three Rivers CC 2008-DI-19
2008-DI-20, Cass County - Metropolitan Community College
2008-DI-20, Cass County - Metropolitan Community College 2008-
2008-DI-21, Franklin County - East Central College
2008-DI-21, Franklin County - East Central College 2008-DI-21
2008-DI-22, Greene County - Ozarks Technical CC
2008-DI-22, Greene County - Ozarks Technical CC 2008-DI-22
2008-DI-23, Grundy County - North Central MO College
2008-DI-23, Grundy County - North Central MO College 2008-DlI-

2008-DI-24, Jefferson County - Jefferson College
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$0.00

$0.00

$0.00

$0.00

$0.00
$4,000.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$57,108.35
$57,108.35
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$12,118.49
$0.00

$0.00
$68,883.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$232,108.16
$232,108.16
$0.00

$0.00

$0.00

$0.00
$226,411.82
$226,411.82
$84,503.77

$2,510,000.00
$1,000,000.00
$1,000,000.00
$25,000.00
$25,000.00
$400,000.00
$408,500.00
$408,500.00
$375,000.00
$375,000.00
$2,250,000.00
$2,250,000.00
$200,000.00
$200,000.00
$278,900.00
$278,900.00
$250,000.00
$250,000.00
$251,800.00
$251,800.00
$100,000.00
$600,000.00
$600,000.00
$2,183,100.00
$2,000,000.00
$2,000,000.00
$250,000.00
$2,262,540.00
$2,262,540.00
$747,050.00
$747,050.00
$2,221,660.00
$2,221,660.00
$769,000.00
$769,000.00
$1,157,525.00
$1,157,525.00
$470,831.00
$470,831.00
$871,000.00

$2,510,000.00
$621,699.67
$621,699.67
$0.00

$0.00
$4,000.00
$0.00

$0.00
$375,000.00
$375,000.00
$0.00

$0.00
$200,000.00
$200,000.00
$102,157.68
$102,157.68
$2,000.00
$2,000.00
$0.00

$0.00
$66,667.64
$6,650.00
$6,650.00
$134,436.00
$67,187.08
$67,187.08
$0.00
$42,634.49
$42,634.49
$597,206.06
$597,206.06
$1,386,210.90
$1,386,210.90
$377,562.97
$377,562.97
$684,534.24
$684,534.24
$284,587.93
$284,587.93
$101,902.68
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2008-DI-24, Jefferson County - Jefferson College 2008-dI-24
2008-DI-25, Newton County - Crowder College

2008-DI-25, Newton County - Crowder College 2008-DI-25
2008-DI-26, Pettis County - State Fair CC

2008-DI-26, Pettis County - State Fair CC 2008-DI-26
2008-DI-27, Randolph County - Moberly Area CC
2008-DI-27, Randolph County - Moberly Area CC 2008-DI-27
2008-DI-28, St. Charles County - St. Charles CC
2008-DI-28, St. Charles County - St. Charles CC 2008-DI-28
2008-DI-29, St. Francois County- Mineral Area College
2008-DI-29, St. Francois County- Mineral Area College 2008-DI-
2008-DI-30, St. Louis City - St. Louis CC

2008-DI-30, St. Louis City - St. Louis CC 2008-DI-30
2008-DI-31, City of Perryville

2008-DI-31, City of Perryville 2008-DI-31

2008-DI-32, City of Belton

2008-DI-32, City of Belton 2008-DI-32

2008-DI-33, City of Moberly - H

2008-DI-33, City of Moberly - H 2008-DI-33

2008-DI-34, City of Harrisonville 2008-DI-34

2008-DI-35, St. Louis (North Sarah)-H- 2008-DI-38
2008-DI-35, St. Louis City - St. Pat Center - 2008-DI-35
2008-DI-36, Eldon - H

2008-DI-36, Eldon - H 2008-DI-36

2008-DI-37, Crawford County - H

2008-DI-37, Crawford County - H 2008-DI-37

2008-DI-38, St. Louis (North Sarah)-H- 2008-DI-38
2008-DI-39, Brashear - ARH

2008-DI-39, Brashear - ARH 2008-DI-39

2008-DI-40, St. Louis County - Dutchtown

2008-DI-40, St. Louis County - Dutchtown 2008-DI-40
2008-DlI-41, St. Martins 2008-DI-41

2008-DI-42, Osage County - H

2008-DI-42, Osage County - H 2008-DI-42

2008-DI-43, Pulaski County - H

2008-DI-43, Pulaski County - H 2008-DI-43

2008-DI-44, St. Louis County - Chrysler

2008-DI-44, St. Louis County - Chrysler 2008-DlI-44
2008-DI-45, Bellefontaine Neighbors 2008-DI-45
2008-DI-46, Houston 2008-DI-46

$84,503.77
$81,604.77
$81,604.77
$204,490.91
$204,490.91
$0.00

$0.00
$52,590.81
$52,590.81
$41,735.71
$41,735.71
$535,924.20
$535,924.20
$0.00

$0.00
$21,500.00
$21,500.00
$0.00

$0.00

$0.00
$466,460.00
$0.00

$0.00

$0.00

$0.00

$0.00
$466,460.00
$299,746.62
$299,746.62
$1,058,000.00
$1,058,000.00
$0.00

$0.00

$0.00

$0.00

$0.00
$6,427.92
$6,427.92
$1,754.50
$44,600.00
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$871,000.00
$758,112.00
$758,112.00
$718,500.00
$718,500.00
$696,011.00
$696,011.00
$1,149,973.00
$1,149,973.00
$380,000.00
$380,000.00
$2,060,338.00
$2,060,338.00
$648,444.39
$648,444.39
$729,500.00
$729,500.00
$697,755.00
$697,755.00
$769,252.00
$1,600,000.00
$0.00
$425,786.00
$425,786.00
$484,000.00
$484,000.00
$1,600,000.00
$997,600.00
$997,600.00
$2,750,000.00
$2,750,000.00
$60,628.00
$955,392.00
$955,392.00
$306,563.00
$306,563.00
$262,500.00
$262,500.00
$3,500,000.00
$695,100.00

$101,902.68
$643,686.58
$643,686.58
$519,428.02
$519,428.02
$221,847.91
$221,847.91
$80,266.68
$80,266.68
$206,226.93
$206,226.93
$535,924.20
$535,924.20
$648,444.39
$648,444.39
$725,250.00
$725,250.00
$697,755.00
$697,755.00
$756,990.00
$1,390,001.00
$0.00
$425,786.00
$425,786.00
$0.00

$0.00
$1,390,001.00
$876,390.93
$876,390.93
$1,058,000.00
$1,058,000.00
$60,628.00
$0.00

$0.00

$0.00

$0.00
$70,678.45
$70,678.45
$14,052.70
$48,950.00
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2008-DI-47, Lake Ozark 2008-DlI-47
2008-DI-48, Cuba - 2008-DI-48
2008-DI-49, Pettis County

2008-DI-49, Pettis County 2008-DI-49
2008-DI-50, Canton

2008-DI-50, Canton 2008-DI-50
2008-DI-51, Platte County 2008-DI-51
2008-DI-52, Audrain County 2008-DI-52
2008-DI-53, Buchanan County 2008-DI-53
2008-DI-54, Butler County 2008-DI-54
2008-DI-55, Callaway County 2008-DI-55
2008-DI-56, Cedar County 2008-DI-56
2008-DI-57, Greene County 2008-DI-57
2008-DI-58, Grundy County 2008-DI-58
2008-DI-59, Howell County 2008-DI-59
2008-DI-60, Jasper County 2008-DI-60
2008-DI-61, Johnson County 2008-DI-61
2008-DI-62, Laclede County 2008-DI-62
2008-DI-63, Nodaway County 2008-DI-63
2008-DI-64, Perry County 2008-DI-64
2008-DI-65, Phelps County 2008-DI-65
2008-DI-66, Platte County 2008-DI-66
2008-DI-67, Scotland County 2008-DI-67
2008-DI-68, Stoddard County 2008-DI-68
2008-DI-69, Warren County 2008-DI-69
2008-DI-70, Marble Hill 2008-DI-70
2008-DI-71, La Grange 2008-DI-71
2008-DI-72, Hannibal 2008-DI-72
2008-DI-73, Jefferson City 2008-DI-73
2008-DI-74, Ferguson 2008-DI-74
2008-DI-75, Poplar Bluff 2008-DI-75
2008-DI-76, University City 2008-DI-76
2008-DI-77, Pettis County 2008-DI-77
2008-DI-78, St. Louis 2008-DI-78
2008-DI-79, HSTCC 2008-DI-79
2008-DI-80, ESC 2008-DI-80
2008-DI-81, Joplin 2008-DI-81
2008-DI-82, Neighborhood Life House 2008-DI-82
2008-DI-83, Duquesne 2008-DI-83

2008-DI-84, Joplin Habitat for Humanity - 2008-DI-84

$0.00
$0.00
$0.00
$0.00
$314,939.00
$314,939.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$2,594.48
$10,100.00
$0.00
$0.00
$7,333.00
$10,443.17
$21,756.99
$5,000.00
$0.00
$0.00
$12,500.00
$0.00
$0.00
$3,188.75
$0.00
$0.00
$0.00
$1,860.50
$0.00
$387,348.98
$0.00
$25,000.00
$14,195.98
$0.00
$0.00
$0.00
$0.00
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$4,000,000.00
$295,200.00
$1,600,000.00
$1,600,000.00
$1,990,000.00
$1,990,000.00
$4,600,000.00
$117,020.00
$89,190.00
$97,170.00
$133,780.00
$95,700.00
$187,050.00
$117,680.00
$111,000.00
$111,150.00
$94,480.00
$109,330.00
$91,930.00
$122,720.00
$113,760.00
$107,840.00
$97,740.00
$110,780.00
$91,680.00
$73,475.00
$296,105.00
$248,702.00
$548,000.00
$1,100,000.00
$342,938.00
$461,082.00
$1,593,300.00
$500,000.00
$150,000.00
$75,000.00
$4,000,000.00
$205,000.00
$500,000.00
$3,753,000.00

$3,937,073.30
$27,000.00
$0.00

$0.00
$1,519,062.00
$1,519,062.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$14,282.81
$50,500.00
$0.00

$0.00
$13,087.00
$12,961.61
$21,756.99
$7,539.78
$0.00

$0.00
$37,500.00
$7,980.62
$24,715.91
$79,315.50
$0.00

$0.00

$0.00
$1,860.50
$0.00
$387,348.98
$0.00
$25,000.00
$14,195.98
$0.00
$63,572.00
$0.00

$0.00
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2008-DI-85, St. Louis County 2008-DI-85
2008-DI-86, Full Employment Council 2008-DI-86
2008-Di-55, Callaway County 2008-DI-55

DI-200, DI-State Admin

DI-2008-STADM, DI-State Admin

Eminence 2008-DI-05, Eminence - WATER
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$0.00
$0.00
$0.00
$80,490.45
$80,490.45
$4,000.00

$3,000,000.00
$0.00
$133,780.00
$2,515,137.00
$2,515,137.00
$400,000.00

$0.00

$0.00

$0.00
$434,172.19
$434,172.19
$4,000.00

.
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

Grantee Activity Number:
Activity Title:

08-DI-STADM-IA08
Flood C/Supp 2 State Admin

Activitiy Category:
Administration

Activity Status:
Under Way
Project Number:
DI-2008-STADM
Projected Start Date:
01/27/2010

Project Title:
DI-State Admin
Projected End Date:
01/27/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Missouri

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $2,115,137.00

Total Budget $0.00 $2,115,137.00

Total Obligated $0.00 $2,315,137.00

Total Funds Drawdown $40,268.45 $369,758.19
Program Funds Drawdown $40,268.45 $369,758.19
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $40,268.45 $369,758.19

State of Missouri $40,268.45 $369,758.19
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
DI-2008-STADM
Projected Start Date:
09/01/2011

Benefit Type:

()

National Objective:
N/A

Overall

08-DI-STADM-IC08
CCCsS-IC08

Activity Status:

Under Way

Project Title:

DI-State Admin

Projected End Date:

09/01/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Missouri

Match Contributed

Jan 1 thru Mar 31, 2012 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $200,000.00
$40,222.00 $64,414.00
$40,222.00 $64,414.00
$0.00 $0.00

$0.00 $0.00
$40,222.00 $64,414.00
$40,222.00 $64,414.00
$0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-03

Projected Start Date:
12/02/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DI-2STLCO1
St. Louis County 2008-DI-03

Activity Status:

Under Way

Project Title:

St. Louis County (planning) 2008-DI-03
Projected End Date:

12/02/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jan 1 thru Mar 31, 2012 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$378,300.33 $1,000,000.00
$0.00 $621,699.67
$0.00 $621,699.67
$0.00 $0.00

$0.00 $0.00

$0.00 $621,699.67
$0.00 $0.00

Funds are restricted to payments directly related to Aerostrat contract for planning services to evaluate the viability of Lambert
airport as a cargo hub. CDBG funds shall not release more than $500,000 for payment to Aerostrata prior to either 307 billed
"man days" (as defined in said contract), or a period of 6 months after execution of the contract, whichever comes first. The
remaining $500,000 shall be released for drawdown only upon successful evaluation of the viability of a cargo hub located at

Lambert

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-45

Projected Start Date:
05/13/2010

Benefit Type:

()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Bellefontaine Neighbors

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-BELN24
Bellefontaine - DEMO

Activity Status:

Under Way

Project Title:

Bellefontaine Neighbors 2008-DI-45
Projected End Date:

05/13/2010

Completed Activity Actual End Date:

Responsible Organization:
Bellefontaine Neighbors

Jan 1 thru Mar 31, 2012 To Date

N/A $3,475,000.00
$0.00 $3,475,000.00
$3,462,701.80 $3,475,000.00
$1,754.50 $14,052.70
$1,754.50 $14,052.70
$0.00 $0.00

$0.00 $0.00
$1,754.50 $14,052.70
$1,754.50 $14,052.70
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-45

Projected Start Date:
05/13/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-BELN35
Bellefontaine - ADMIN

Activity Status:

Under Way

Project Title:

Bellefontaine Neighbors 2008-DI-45
Projected End Date:

05/13/2012

Completed Activity Actual End Date:

Responsible Organization:
Bellefontaine Neighbors

Jan 1 thru Mar 31, 2012 To Date
N/A $25,000.00
$0.00 $25,000.00
$25,000.00 $25,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-CAN18

Activity Title: Canton-ACQ

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-DI-50 Canton 2008-DI-50

Projected Start Date: Projected End Date:

10/21/2010 10/21/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Slums and Blight City of Canton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,344,000.00

Total Budget $119,000.00 $1,344,000.00

Total Obligated $119,000.00 $1,344,000.00

Total Funds Drawdown $39,126.00 $1,209,703.00
Program Funds Drawdown $39,126.00 $1,209,703.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $39,126.00 $1,216,292.00

City of Canton $39,126.00 $1,216,292.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 710

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-50

Projected Start Date:
10/21/2010

Benefit Type:

()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Canton

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-CAN24
Canton-DEMO

Activity Status:

Under Way

Project Title:

Canton 2008-DI-50

Projected End Date:

10/21/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Canton

Jan 1 thru Mar 31, 2012 To Date
N/A $597,750.00
($119,000.00) $597,750.00
$597,750.00 $597,750.00
$265,934.00 $265,934.00
$265,934.00 $265,934.00
$0.00 $0.00

$0.00 $0.00
$265,934.00 $265,934.00
$265,934.00 $265,934.00
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total

11 11/11

This Report Period Cumulative Actual Total / Expected
Total Total

0 0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-50

Projected Start Date:
10/21/2010

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-CAN35
Canton-ADM

Activity Status:
Under Way
Project Title:
Canton 2008-DI-50

Projected End Date:

10/21/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Canton

Jan 1 thru Mar 31, 2012 To Date
N/A $48,250.00
$0.00 $48,250.00
$0.00 $48,250.00
$9,879.00 $43,425.00
$9,879.00 $43,425.00
$0.00 $0.00
$0.00 $0.00
$0.00 $33,546.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

2008-DI-04

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

DI-DIX20
Dixon 2008-DI-04

Activity Status:

Under Way

Project Title:

City of Dixon 2008-DI-04

Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Dixon

Jan 1 thru Mar 31, 2012 To Date
N/A $24,390.00
$0.00 $24,390.00
$24,390.00 $24,390.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

City is proposing to build 350-foot all-weather access road to the Spruce Street lift station by raising the roadbed and installing
a solid layer of shot rock and base rock to prevent the roadway from becoming flooded and muddy during periods of rainfall.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-DIX35

Activity Title: Dixon - local admin

Activitiy Category:
Administration

Project Number:
2008-DI-04

Projected Start Date:
01/27/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

City of Dixon 2008-DI-04

Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Dixon

Jan 1 thru Mar 31, 2012 To Date
N/A $610.00
$0.00 $610.00
$610.00 $610.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-DUQ13

Activity Title: Duquesne - REHAB/RECON

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-DI-83 Duquesne 2008-DI-83

Projected Start Date: Projected End Date:

10/26/2011 10/26/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Duquesne

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $466,500.00

Total Budget $0.00 $466,500.00

Total Obligated $466,500.00 $466,500.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

DI-DUQ24

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-83

Projected Start Date:
10/26/2011

Benefit Type:

()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Duquesne - DEMO

Activity Status:

Under Way

Project Title:

Duquesne 2008-DI-83

Projected End Date:

10/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Duquesne

Jan 1 thru Mar 31, 2012 To Date
N/A $13,500.00
$0.00 $13,500.00
$13,500.00 $13,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

DI-DUQ35

Activitiy Category:
Administration

Project Number:
2008-DI-83

Projected Start Date:
10/26/2011

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Duquesne - ADM

Activity Status:

Under Way

Project Title:

Duquesne 2008-DI-83

Projected End Date:

10/26/2013

Completed Activity Actual End Date:

Responsible Organization:

Duquesne

Jan 1 thru Mar 31, 2012 To Date
N/A $20,000.00
$0.00 $20,000.00
$20,000.00 $20,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: DI-EMI25

Activity Title: Eminence - WATER

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

2008-DI-05

Projected Start Date:

09/08/2009

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way
Project Title:

Eminence - WATER 2008-DI-05
Projected End Date:

09/08/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Eminence

Jan 1 thru Mar 31, 2012 To Date
N/A $390,000.00
$0.00 $390,000.00
$390,000.00 $390,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-05

Projected Start Date:
09/08/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Eminence

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-EMI35
Eminence - local admin

Activity Status:

Under Way

Project Title:

Eminence - WATER 2008-DI-05
Projected End Date:

09/08/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Eminence

Jan 1 thru Mar 31, 2012 To Date
N/A $10,000.00
$0.00 $10,000.00
$10,000.00 $10,000.00
$4,000.00 $4,000.00
$4,000.00 $4,000.00
$0.00 $0.00
$0.00 $0.00
$4,000.00 $4,000.00
$4,000.00 $4,000.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-ESC35

Activity Title: ESC - Joplin - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-80 ESC 2008-DI-80

Projected Start Date: Projected End Date:

08/30/2011 08/30/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Economic Security Corporation

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $75,000.00

Total Budget $0.00 $75,000.00

Total Obligated $75,000.00 $75,000.00

Total Funds Drawdown $14,195.98 $14,195.98
Program Funds Drawdown $14,195.98 $14,195.98
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $14,195.98 $14,195.98

Economic Security Corporation $14,195.98 $14,195.98
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-BEL

Activity Title: Belton-H-ACQ

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Completed

Project Number: Project Title:

2008-DI-32 City of Belton 2008-DI-32

Projected Start Date: Projected End Date:

03/25/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod City of Belton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $700,000.00

Total Budget $0.00 $700,000.00

Total Obligated $0.00 $700,000.00

Total Funds Drawdown $0.00 $700,000.00
Program Funds Drawdown $0.00 $700,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $700,000.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 36/36
# of Singlefamily Units 0 36/36
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 36/36 36/36 100.00
0/0 36/36 36/36 100.00
Amount
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Grantee Activity Number: DI-H-BEL35

Activity Title: Belton-H-ADM

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

2008-DI-32 City of Belton 2008-DI-32

Projected Start Date: Projected End Date:

03/25/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Belton

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $25,250.00

Total Budget ($4,250.00) $25,250.00

Total Obligated $7,750.00 $25,250.00

Total Funds Drawdown $21,500.00 $25,250.00
Program Funds Drawdown $21,500.00 $25,250.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $21,500.00 $25,250.00

City of Belton $21,500.00 $25,250.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-BRA

Activity Title: Brashear - H- CONST
Activitiy Category: Activity Status:
Affordable Rental Housing (KRW and Ike Grants Only) Under Way
Project Number: Project Title:
2008-DI-39 Brashear - ARH 2008-DI-39
Projected Start Date: Projected End Date:
03/25/2010 03/25/2010
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod City of Brashear
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $997,600.00
Total Budget $0.00 $997,600.00
Total Obligated $0.00 $997,600.00
Total Funds Drawdown $299,746.62 $876,390.93
Program Funds Drawdown $299,746.62 $876,390.93
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $299,746.62 $876,390.93
City of Brashear $299,746.62 $876,390.93
Match Contributed $0.00 $0.00
Activity Description:
Location Description:
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 8/8
# of Multifamily Units 0 8/8
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/8 0/8 0
0/0 0/8 0/8 0

Amount
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Grantee Activity Number: DI-H-CRA

Activity Title: Crawford County-H-CONST

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

2008-DI-37 Crawford County - H 2008-DI-37

Projected Start Date: Projected End Date:

03/25/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Crawford County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $473,127.00

Total Budget $0.00 $473,127.00

Total Obligated $473,127.00 $473,127.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/40 0/40 0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/40 0/40 0

Amount

54

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-37

Projected Start Date:
03/25/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-H-CRA35
Crawford County-H-ADM

Activity Status:

Under Way

Project Title:

Crawford County - H 2008-DI-37
Projected End Date:

03/25/2012

Completed Activity Actual End Date:

Responsible Organization:
Crawford County

Jan 1 thru Mar 31, 2012 To Date
N/A $10,873.00
$0.00 $10,873.00
$10,873.00 $10,873.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-ELD

Activity Title: Eldon - Rehab/Lead

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Completed

Project Number: Project Title:

2008-DI-36 Eldon - H 2008-DI-36

Projected Start Date: Projected End Date:

03/25/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod City of Eldon

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $419,786.00

Total Budget $0.00 $419,786.00

Total Obligated $0.00 $419,786.00

Total Funds Drawdown $0.00 $419,786.00
Program Funds Drawdown $0.00 $419,786.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $419,786.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 25/20
# of Singlefamily Units 0 25/20
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

14/0 11/20 25/20 100.00
14/0 11/20 25/20 100.00
Amount
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Grantee Activity Number: DI-H-ELD35

Activity Title: Eldon-H-ADM

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

2008-DlI-36 Eldon - H 2008-DI-36

Projected Start Date: Projected End Date:

03/25/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Eldon

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-HAR

Activity Title: Harrisonville - H

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

2008-DlI-34

Projected Start Date:

03/25/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Harrisonville

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 28
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Activity Status:
Under Way
Project Title:

City of Harrisonville 2008-DI-34
Projected End Date:

03/25/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Harrisonville

Jan 1 thru Mar 3
N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

1, 2012 To Date
$750,490.00

$750,490.00

$750,490.00
$750,490.00

$750,490.00
$0.00

$0.00
$750,490.00
$750,490.00

$0.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
42/42
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Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 23 -6
# Renter Households 23 -6

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
17

17

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

40/0 2/42 42/42 100.00

40/0 2142 42/42 100.00
Amount

62

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: DI-H-OSA

Activity Title: Osage County-H-CONST

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Planned

Project Number: Project Title:

2008-DlI-42 Osage County - H 2008-DI-42

Projected Start Date: Projected End Date:

03/24/2010 03/24/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Osage County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $933,447.00

Total Budget $0.00 $933,447.00

Total Obligated $933,447.00 $933,447.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/94 0/94 0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/94 0/94 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DlI-42

Projected Start Date:
03/24/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-H-OSA35
Osage County-H-ADM

Activity Status:

Under Way

Project Title:

Osage County - H 2008-DI-42

Projected End Date:

03/24/2012

Completed Activity Actual End Date:

Responsible Organization:
Osage County

Jan 1 thru Mar 31, 2012 To Date
N/A $21,945.00
$0.00 $21,945.00
$21,945.00 $21,945.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-PUL

Activity Title: Pulaski County-H-REHAB

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

2008-DlI-43 Pulaski County - H 2008-DI-43

Projected Start Date: Projected End Date:

03/24/2010 03/24/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Pulaski County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $299,625.00

Total Budget $0.00 $299,625.00

Total Obligated $299,625.00 $299,625.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/15 0/15 0
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# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/15 0/15 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DlI-43

Projected Start Date:
03/24/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-H-PUL35
Pulaski County-H-ADM

Activity Status:

Under Way

Project Title:

Pulaski County - H 2008-DI1-43

Projected End Date:

03/24/2012

Completed Activity Actual End Date:

Responsible Organization:
Pulaski County

Jan 1 thru Mar 31, 2012 To Date
N/A $6,938.00
$0.00 $6,938.00
$6,938.00 $6,938.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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DI-H-STLDT
St. Louis - H

Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

2008-DI-40

Projected Start Date:

03/29/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

- Dutchtown

Activity Status:

Under Way

Project Title:

St. Louis County - Dutchtown 2008-DI-40
Projected End Date:

03/29/2012

Completed Activity Actual End Date:

Responsible Organization:
City of St. Louis

Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of St. Louis

Match Contributed

N/A
$0.00

$2,750,000.00
$1,058,000.00

$1,058,000.00
$0.00

$0.00
$1,058,000.00
$1,058,000.00

$0.00

$2,750,000.00
$2,750,000.00

$2,750,000.00
$1,058,000.00

$1,058,000.00
$0.00

$0.00
$1,058,000.00
$1,058,000.00

$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-H-STLSAR

Activity Title: St. Louis - NorthSarah - H (2008-DI-38)

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

2008-DlI-38 St. Louis (North Sarah)-H- 2008-DI-38

Projected Start Date: Projected End Date:

03/24/2010 03/25/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod City of St. Louis

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,600,000.00

Total Budget $0.00 $1,600,000.00

Total Obligated $0.00 $1,600,000.00

Total Funds Drawdown $466,460.00 $1,390,001.00
Program Funds Drawdown $466,460.00 $1,390,001.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $466,460.00 $1,390,001.00

City of St. Louis $466,460.00 $1,390,001.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 120/120

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
2008-DlI-46

Projected Start Date:
06/07/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Houston

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

DI-HOU19
Houston - A/C/R of PF

Activity Status:

Under Way

Project Title:

Houston 2008-DI-46

Projected End Date:

06/07/2012

Completed Activity Actual End Date:

Responsible Organization:

Houston

Jan 1 thru Mar 31, 2012 To Date
N/A $673,350.00
$0.00 $673,350.00
$673,350.00 $673,350.00
$40,250.00 $40,250.00
$40,250.00 $40,250.00
$0.00 $0.00

$0.00 $0.00
$40,250.00 $40,250.00
$40,250.00 $40,250.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DlI-46

Projected Start Date:
06/07/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Houston

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-HOU35
Houston - ADMIN

Activity Status:

Under Way

Project Title:

Houston 2008-DI-46

Projected End Date:

06/07/2012

Completed Activity Actual End Date:

Responsible Organization:

Houston

Jan 1 thru Mar 31, 2012 To Date
N/A $21,750.00
$0.00 $21,750.00
$17,400.00 $21,750.00
$4,350.00 $8,700.00
$4,350.00 $8,700.00
$0.00 $0.00
$0.00 $0.00
$4,350.00 $8,700.00
$4,350.00 $8,700.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-79

Projected Start Date:
08/12/2011

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Harry S Truman Coordinating Council

Match Contributed

DI-HST35
HST - Joplin Jump Start Housing - ADM

Activity Status:

Under Way

Project Title:

HSTCC 2008-DI-79

Projected End Date:

08/12/2013

Completed Activity Actual End Date:

Responsible Organization:
Harry S Truman Coordinating Council

Jan 1 thru Mar 31, 2012 To Date
N/A $150,000.00
$0.00 $150,000.00
$150,000.00 $150,000.00
$25,000.00 $25,000.00
$25,000.00 $25,000.00
$0.00 $0.00

$0.00 $0.00
$25,000.00 $25,000.00
$25,000.00 $25,000.00
$0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-JEF24

Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-15

Projected Start Date:
01/27/2010

Benefit Type:

()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Jefferson Clty

Match Contributed

Activity Description:

Project will assist Jefferson City in the demolition of blighted structur

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 5

This Report Period
Total

# of Housing Units 0
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Jefferson City - DEMO

Activity Status:

Under Way

Project Title:

Jefferson Clty

Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Jefferson Clty

Jan 1 thru Mar 31, 2012 To Date

N/A $2,136,100.00
$0.00 $2,136,100.00
$0.00 $2,136,100.00
$65,297.00 $120,475.00
$65,297.00 $120,475.00
$0.00 $0.00

$0.00 $0.00
$65,297.00 $120,475.00
$65,297.00 $120,475.00
$0.00 $0.00

es on the site of the old Missouri State penitentiary.

Cumulative Actual Total / Expected
Total
5/9

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-15

Projected Start Date:
01/27/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Jefferson City

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-JEF35
Jefferson City - local admin

Activity Status:
Under Way
Project Title:
Jefferson Clty

Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

Jefferson City

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$3,586.00

$3,586.00
$0.00

$0.00
$3,586.00
$3,586.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$47,000.00

$47,000.00

$47,000.00
$13,961.00

$13,961.00
$0.00

$0.00
$13,961.00
$13,961.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-81

Projected Start Date:
09/19/2011

Benefit Type:

()

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-JOPO06
Joplin - DEB

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

85

REM

Activity Status:

Under Way

Project Title:

Joplin 2008-DI-81

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Joplin

Jan 1 thru Mar 31, 2012 To Date

N/A $3,900,000.00
$0.00 $3,900,000.00
$3,900,000.00 $3,900,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1510
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-81

Projected Start Date:
09/19/2011

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-JOP35
Joplin Demo- ADM

Activity Status:

Under Way

Project Title:

Joplin 2008-DI-81

Projected End Date:

09/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Joplin

Jan 1 thru Mar 31, 2012 To Date
N/A $100,000.00
$0.00 $100,000.00
$100,000.00 $100,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-LOZ19

Activity Title: Lake Ozark - A/C/R of PF

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

2008-DI-47 Lake Ozark 2008-DI-47

Projected Start Date: Projected End Date:

06/09/2010 06/09/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Slums and Blight Lake Ozark

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $3,900,000.00

Total Budget $0.00 $3,900,000.00

Total Obligated $0.00 $3,900,000.00

Total Funds Drawdown $0.00 $3,900,000.00
Program Funds Drawdown $0.00 $3,900,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,900,000.00

Lake Ozark $0.00 $3,900,000.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-LOZ35

Activity Title: Lake Ozark - ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-47 Lake Ozark 2008-DI-47

Projected Start Date: Projected End Date:

06/09/2010 06/09/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Lake Ozark

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total Budget $0.00 $100,000.00

Total Obligated $0.00 $100,000.00

Total Funds Drawdown $0.00 $37,073.30
Program Funds Drawdown $0.00 $37,073.30
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $37,073.30

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-MAC26

Activity Title: Macon County 2008-DI-06

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

2008-DI-06

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Macon County 2008-DI-06
Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

Macon County

Jan 1 thru Mar 31, 2012 To Date
N/A $400,000.00
$0.00 $400,000.00
$400,000.00 $400,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Replace bridge #32200201 in Walnut Creek Township of Macon County

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-06

Projected Start Date:
01/27/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-MAC35
Macon County - local admin

Activity Status:

Under Way

Project Title:

Macon County 2008-DI-06

Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:
Macon County

Jan 1 thru Mar 31, 2012 To Date
N/A $8,500.00
$0.00 $8,500.00
$8,500.00 $8,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

2008-DI-07

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:

Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Maryville

Match Contributed

Activity Description:

DI-MAR20
Maryville 2008-DI-07

Activity Status:

Completed

Project Title:

City of Maryville 2008-DI-07

Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Maryville

Jan 1 thru Mar 31, 2012 To Date
N/A $375,000.00
$0.00 $375,000.00
$0.00 $375,000.00
$0.00 $375,000.00
$0.00 $375,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $375,000.00
$0.00 $375,000.00
$0.00 $0.00

Roadway improvements to remove and replace approximately 2600 linear feet of roadway on 16th street with an urban cross
section portland cement concrete with storm sewer. Will install new curb and gutter, widen roadway and complete storm water
improvements around and underneath the new driving surface.

Location Description:

Activity Progress Narrative:

Project complete

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-MEX19
Activity Title: Mexico 2008

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2008-DI-01

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:
Slums and Blight

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mexico

Match Contributed

Activity Description:

-DI-01

Activity Status:

Under Way

Project Title:

City of Mexico 2008-DI-01
Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Mexico

Jan 1 thru Mar 31, 2012 To Date

N/A $4,231,000.00
$0.00 $4,231,000.00
$285,000.00 $4,231,000.00
$260,925.00 $4,206,925.00
$260,925.00 $4,206,925.00
$0.00 $0.00

$0.00 $0.00
$260,925.00 $4,206,925.00
$260,925.00 $4,206,925.00
$0.00 $0.00

Acquisition and redevelopment of designated blighted property. Project will eliminate the blighted condition of the property and

will facilitate future use of the property.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-MON19

Activity Title: Montgomery County 2008-DI-08

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2008-DI-08

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Montgomery County 2008-DI-08
Projected End Date:

01/27/2012
Completed Activi

ty Actual End Date:

Responsible Organization:

Montgomery County

Jan 1 thru Mar 31, 2012 To Date

N/A $2,195,122.00
$0.00 $2,195,122.00
$2,195,122.00 $2,195,122.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The county proposes to partner with the Missouri Dept. of Transportation to construct a new Highway 19 railroad overpass
north of I-70 in conjunction with relocation of a portion of the highway, that will go over, instead of under the tracks.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

102
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Grantee Activity Number: DI-MON35

Activity Title: Montgomery County - local admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-08 Montgomery County 2008-DI-08

Projected Start Date: Projected End Date:

01/27/2010 01/27/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Montgomery County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $54,878.00

Total Budget $0.00 $54,878.00

Total Obligated $54,878.00 $54,878.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-MOR19

Activity Title: Morgan County 2008-DI-09

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2008-DI-09

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Morgan County
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Morgan County 2008-DI-09
Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

Morgan County

Jan 1 thru Mar 31, 2012 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $200,000.00
$57,108.35 $200,000.00
$57,108.35 $200,000.00
$0.00 $0.00

$0.00 $0.00
$57,108.35 $200,000.00
$57,108.35 $200,000.00
$0.00 $0.00

Construction of new 60' single span bridge structure and improvements to roadway approach on Meadowbrook Rd in Morgan

County.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-NOC19

Activity Title: Nodaway County 2008-DI-10

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2008-DI-10

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Nodaway County 2008-DI-10
Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

Nodaway County

Jan 1 thru Mar 31, 2012 To Date
N/A $269,000.00
$0.00 $269,000.00
$157,316.54 $269,000.00
$0.00 $95,157.68
$0.00 $95,157.68
$0.00 $0.00

$0.00 $0.00

$0.00 $95,157.68
$0.00 $0.00

Replacement of Bridge #686 in Jackson Township in southeastern Nodaway County.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

108
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Grantee Activity Number: DI-NOC35

Activity Title: Nodaway County - local admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-10 Nodaway County 2008-DI-10

Projected Start Date: Projected End Date:

01/27/2010 01/27/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Nodaway County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $9,900.00

Total Budget $0.00 $9,900.00

Total Obligated $2,900.00 $9,900.00

Total Funds Drawdown $0.00 $7,000.00
Program Funds Drawdown $0.00 $7,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $7,000.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-PER23

Activity Title: Perryville - ED

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Completed

Project Number: Project Title:

2008-DI-31 City of Perryville 2008-DI-31

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod City of Perryville

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $648,444.39

Total Budget $0.00 $648,444.39

Total Obligated $0.00 $648,444.39

Total Funds Drawdown $0.00 $648,444.39
Program Funds Drawdown $0.00 $648,444.39
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $648,444.39

City of Perryville $0.00 $648,444.39
Match Contributed $0.00 $168,383.03

Activity Description:

Funds to facilitate industrial infrastructure improvements in the City of Perryville to accomodate expansion of Gilster-MaryLee,

including street, water, sewer and utility improvements.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
Beneficiaries Performance Measures

This Report Period

Low Mod Total
# of Permanent Jobs Created 187 39 329
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Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

187/187 39/39 329/244
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This Report Period
Low Mod Total
# of Persons 187 39 329

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
187/187 39/39 329/244 68.69
Amount

112
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Grantee Activity Number: DI-PET23

Activity Title: Pettis County-ED

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

2008-DI-49

Projected Start Date:

09/29/2010

Benefit Type:

)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Pettis County 2008-DI-49
Projected End Date:

09/29/2012

Completed Activity Actual End Date:

Responsible Organization:

Pettis County

Jan 1 thru Mar 31, 2012 To Date

N/A
$0.00

$1,560,975.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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$1,560,975.00

$1,560,975.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

114
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DlI-49

Projected Start Date:
09/29/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-PET35
Pettis County -ADM

Activity Status:

Under Way

Project Title:

Pettis County 2008-DI-49

Projected End Date:

09/29/2012

Completed Activity Actual End Date:

Responsible Organization:
Pettis County

Jan 1 thru Mar 31, 2012 To Date
N/A $39,025.00
$0.00 $39,025.00
$39,025.00 $39,025.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

116
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
2008-DI-77

Projected Start Date:
06/27/2011

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

DI-PETPO23
SFCC-Pin Oak - ED

Activity Status:

Under Way

Project Title:

Pettis County 2008-DI-77

Projected End Date:

06/27/2013

Completed Activity Actual End Date:

Responsible Organization:
Pettis County

Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Pettis County

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

N/A

$1,554,400.00

$0.00 $1,554,400.00
$1,554,400.00 $1,554,400.00
$353,816.81 $353,816.81
$353,816.81 $353,816.81
$0.00 $0.00

$0.00 $0.00
$353,816.81 $353,816.81
$353,816.81 $353,816.81
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-PETPO35

Activity Title: SFCC-Pin Oak-ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DI-77 Pettis County 2008-DI-77

Projected Start Date: Projected End Date:

06/27/2011 06/27/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Pettis County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $38,900.00

Total Budget $0.00 $38,900.00

Total Obligated $38,900.00 $38,900.00

Total Funds Drawdown $33,532.17 $33,532.17
Program Funds Drawdown $33,532.17 $33,532.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,532.17 $33,532.17

Pettis County $33,532.17 $33,532.17
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-PLA23

Activity Title: Platte County - ED

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

2008-DI-51

Projected Start Date:

03/11/2011

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Platte County 2008-DI-51
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Platte County

Jan 1 thru Mar 31, 2012 To Date

N/A $4,600,000.00
$0.00 $4,600,000.00
$4,600,000.00 $4,600,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Working Capital CDBG Loan for Nordic Windpower USA, through Platte County, to assist in the relocation of the company's

facility.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-PUL26

Activity Title: Pulaski County 2008-DI-11

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

2008-DI-11

Projected Start Date:

01/27/2010

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:
Renovation of Devil's Elbow Bridge.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way
Project Title:

Pulaski County 2008-DI-11
Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

Pulaski County

Jan 1 thru Mar 31, 2012 To Date
N/A $243,900.00
$0.00 $243,900.00
$0.00 $243,900.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-SAV19

Activity Title: Savannah 2008-DI-12

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2008-DI-12

Projected Start Date:

01/27/2010

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:
Main street culvert replacement

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way
Project Title:

City of Savannah 2008-DI-12
Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Savannah

Jan 1 thru Mar 31, 2012 To Date
N/A $251,800.00
$0.00 $251,800.00
$251,800.00 $251,800.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-SCH19

Activity Title: Schuyler county 2008-DI-13

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

2008-DI-13 Schuyler County

Projected Start Date: Projected End Date:

01/27/2010 01/27/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Schuyler County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $97,560.00

Total Budget $0.00 $97,560.00

Total Obligated $0.00 $97,560.00

Total Funds Drawdown $12,118.49 $66,057.64
Program Funds Drawdown $12,118.49 $66,057.64
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,118.49 $66,057.64

Schuyler County $12,118.49 $66,057.64
Match Contributed $0.00 $0.00

Activity Description:

Replacement of three small county bridges at various locations in county.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-STG26

Activity Title: Ste. Genevieve County 2008-DI-18

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

2008-DI-18

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Ste. Genevieve County 2008-DI-18
Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

Ste. Genevieve County

Jan 1 thru Mar 31, 2012 To Date

N/A
$0.00

$2,181,262.05
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

$2,207,356.00
$2,207,356.00
$2,207,356.00
$26,093.95

$26,093.95
$0.00

$0.00
$26,093.95

$0.00

The current New Bourbon port is a limited access facility, and is frequently shut down due to Mississippi River flooding. The
CDBG funds will assist in the construction of a loading facility that can remain open during higher river stages than is currently

possible.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-STG35

Activity Title: St. Genevieve County - local admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-DlI-18 Ste. Genevieve County 2008-DI-18

Projected Start Date: Projected End Date:

01/27/2010 01/27/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Ste. Genevieve County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $55,184.00

Total Budget $0.00 $55,184.00

Total Obligated $38,643.46 $55,184.00

Total Funds Drawdown $0.00 $16,540.54
Program Funds Drawdown $0.00 $16,540.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $16,540.54

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-Dl-44

Projected Start Date:
05/26/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Louis County

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DI-STLCO1
St. Louis County

Activity Status:

Under Way

Project Title:

St. Louis County - Chrysler 2008-DlI-44
Projected End Date:

05/26/2012

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Jan 1 thru Mar 31, 2012 To Date
N/A $262,500.00
$0.00 $262,500.00
$0.00 $262,500.00
$6,427.92 $70,678.45
$6,427.92 $70,678.45
$0.00 $0.00

$0.00 $0.00
$6,427.92 $70,678.45
$6,427.92 $70,678.45
$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-STLLewis
Activity Title: DI-Lewis Place - Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-DI-78

Projected Start Date:

07/11/2011

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way
Project Title:

St. Louis 2008-DI-78
Projected End Date:

07/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of St. Louis

Jan 1 thru Mar 31, 2012 To Date
N/A $500,000.00
$0.00 $500,000.00
$500,000.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-CASO1

Activity Title: Cass County - MCC

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-20 Cass County - Metropolitan Community College 2008-DI-20

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Cass County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $2,221,660.00

Total Budget $0.00 $2,221,660.00

Total Obligated $0.00 $2,221,660.00

Total Funds Drawdown $232,108.16 $1,386,210.90
Program Funds Drawdown $232,108.16 $1,386,210.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $232,108.16 $1,386,210.90

Cass County $232,108.16 $1,386,210.90
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 21 34
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Low
0/0

Mod Total Low/Mod%
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-FRAO1

Activity Title: Franklin County - East Central CC

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-21 Franklin County - East Central College 2008-DI-21

Projected Start Date: Projected End Date:

03/01/2010 03/04/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Franklin County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $769,000.00

Total Budget $0.00 $769,000.00

Total Obligated $0.00 $769,000.00

Total Funds Drawdown $0.00 $377,562.97
Program Funds Drawdown $0.00 $377,562.97
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $377,562.97

Franklin County $0.00 $377,562.97
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 44 72
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Low
0/0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-GREO1

Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

2008-DI-22

Projected Start Date:

03/03/2010

Benefit Type:
Direct ( Person)

National Objective:

Low/Mod Greene County
Overall Jan 1 thru Mar 31, 2012
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Greene County $0.00
Match Contributed $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 249 438
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Activity Status:
Under Way
Project Title:
Greene County - Ozarks Technical CC 2008-DI-22
Projected End Date:

03/03/2012

Completed Activity Actual End Date:

Responsible Organization:

Greene County - Ozarks Technical CC

To Date
$1,157,525.00
$1,157,525.00

$1,157,525.00
$684,534.24

$684,534.24
$0.00

$0.00
$672,664.60
$672,664.60

$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod

Total Low/Mod%
473/393 833/770

56.78
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
2008-DI-23

Projected Start Date:
03/03/2010

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Grundy County

Match Contributed

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

DI-T-GRUO1
Grundy County - North Central MO C

Activity Status:

Under Way

Project Title:

Grundy County - North Central MO College 2008-DI-23
Projected End Date:

03/03/2012

Completed Activity Actual End Date:

Responsible Organization:

Grundy County

Jan 1 thru Mar 31, 2012

N/A
$0.00

$412,654.89
$226,411.82

$226,411.82
$0.00

$0.00
$226,411.82
$226,411.82

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 14 26
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To Date
$470,831.00

$470,831.00

$470,831.00
$284,587.93

$284,587.93
$0.00

$0.00
$284,587.93
$284,587.93

$0.00

Cumulative Actual Total / Expected

Total Low/Mod%

Low
0/0

Mod
42/41

78/80

53.85
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-JCOO01

Activity Title: Jefferson County-Jefferson College

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DlI-24 Jefferson County - Jefferson College 2008-dI-24

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Jefferson County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $871,000.00

Total Budget $0.00 $871,000.00

Total Obligated $0.00 $871,000.00

Total Funds Drawdown $84,503.77 $101,902.68
Program Funds Drawdown $84,503.77 $101,902.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $84,503.77 $101,902.68

Jefferson County $84,503.77 $101,902.68
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 7 12
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
7157 12/110 58.33
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-NEWO01

Activity Title: Newton County - Crowder College

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-25 Newton County - Crowder College 2008-DI-25

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Newton County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $758,112.00

Total Budget $0.00 $758,112.00

Total Obligated $0.00 $758,112.00

Total Funds Drawdown $81,604.77 $643,686.58
Program Funds Drawdown $81,604.77 $643,686.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $81,604.77 $643,686.58

Newton County $81,604.77 $643,686.58
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 111 204
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
123/151 227/295 54.19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
2008-DlI-26

Projected Start Date:
03/03/2010

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Pettis County

Match Contributed

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

DI-T-PETO1
Pettis County - State Fair CC

Activity Status:

Under Way

Project Title:
Pettis County - State Fair CC 2008-DI-26

Projected End Date:

03/03/2012

Completed Activity Actual End Date:

Responsible Organization:

Pettis County

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$204,490.91

$204,490.91
$0.00

$0.00
$204,490.91
$204,490.91

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 57 104
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To Date
$718,500.00

$718,500.00

$718,500.00
$519,428.02

$519,428.02
$0.00

$0.00
$519,428.02
$519,428.02

$0.00

Cumulative Actual Total / Expected

Total Low/Mod%

Low
0/0

Mod
171/136

312/265

54.81
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DI-T-RANO1

Activity Title: Randolph County - Moberly Area CC

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-27 Randolph County - Moberly Area CC 2008-DI-27

Projected Start Date: Projected End Date:

03/03/2010 03/03/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Randolph County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $696,011.00

Total Budget $0.00 $696,011.00

Total Obligated $474,163.09 $696,011.00

Total Funds Drawdown $0.00 $221,847.91
Program Funds Drawdown $0.00 $221,847.91
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $221,847.91

Randolph County $0.00 $221,847.91
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 9 17
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
45/128 88/250 51.14
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

152

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: DI-T-SCHO1

Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

2008-DI-28

Projected Start Date:

03/05/2010

Benefit Type:
Direct ( Person)

National Objective:

Low/Mod St. Charles County
Overall Jan 1 thru Mar 31, 2012
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $52,590.81
Program Funds Drawdown $52,590.81
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $52,590.81
St. Charles County $52,590.81
Match Contributed $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0
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St.Charles County - St. Charles CC

Activity Status:
Under Way
Project Title:
St. Charles County - St. Charles CC 2008-DI-28
Projected End Date:

03/05/2012

Completed Activity Actual End Date:

Responsible Organization:

To Date
$1,149,973.00
$1,149,973.00

$1,149,973.00
$80,266.68

$80,266.68
$0.00

$0.00
$80,266.68
$80,266.68

$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod

Total Low/Mod%
2/204 3/400

66.67
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

154
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:
2008-DI-30

Projected Start Date:
03/03/2010

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of St. Louis

Match Contributed

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

DI-T-SLCO1
St. Louis City - St. Louis CC

Activity Status:

Under Way
Project Title:

St. Louis City - St. Louis CC 2008-DI-30

Projected End Date:

03/03/2012

Completed Activity Actual End Date:

Responsible Organization:

City of St. Louis

Jan 1 thru Mar 31, 2012

N/A
$0.00

$2,060,338.00
$535,924.20

$535,924.20
$0.00

$0.00
$535,924.20
$535,924.20

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 186 279
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To Date
$2,060,338.00
$2,060,338.00
$2,060,338.00
$535,924.20

$535,924.20
$0.00

$0.00
$535,924.20
$535,924.20

$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod

Total Low/Mod%
363/433 545/848

66.61
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

156
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Grantee Activity Number: DI-T-STFO1

Activity Title: St. Francois - Mineral Area College

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

2008-DI-29 St. Francois County- Mineral Area College 2008-DI-29a

Projected Start Date: Projected End Date:

03/04/2010 03/04/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod St. Francois County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $380,000.00

Total Budget $0.00 $380,000.00

Total Obligated $0.00 $380,000.00

Total Funds Drawdown $41,735.71 $206,226.93
Program Funds Drawdown $41,735.71 $206,226.93
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $41,735.71 $206,226.93

St. Francois County $41,735.71 $206,226.93
Match Contributed $0.00 $0.00

Activity Description:

Provision of assistance to institutions of higher education having a demonstrated capacity to carry out eligible activities under
this subsection for carrying out such activites, specifically, job training. Section 105(a)(15).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 8 14
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Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
22/11 42/20 52.38
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Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

158
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

2008-DI-17

Projected Start Date:

01/27/2010

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DI-TANBC
Taney County 2008-DI-17

Activity Status:

Under Way

Project Title:

Taney County (Boy's Camp Road)
Projected End Date:

01/27/2012

Completed Activity Actual End Date:

Responsible Organization:

Taney County

Jan 1 thru Mar 31, 2012 To Date
N/A $250,000.00
$0.00 $250,000.00
$250,000.00 $250,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Raise an approximate 1500 ft section of Boys Camp Road located on the SW side of Rockaway Beach and accessed off State
Hwy 176, to a maximum of 6 ft to remove the road from the 100-year floodplain.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

159

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

160
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-52

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-AUDO1
Audrain - DREF planning -08DI52

Activity Status:

Under Way

Project Title:

Audrain County 2008-DI-52

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Audrain County

Jan 1 thru Mar 31, 2012 To Date
N/A $117,020.00
$0.00 $117,020.00
$117,020.00 $117,020.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Area covered includes Audrain, Macon, Marion, Monroe, Ralls, Randolph and Shelby counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

162

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-53

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-BUCO1
Buchanan County - DREF planning-08DI54

Activity Status:

Under Way

Project Title:

Buchanan County 2008-DI-53

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Buchanan County

Jan 1 thru Mar 31, 2012 To Date
N/A $89,190.00
$0.00 $89,190.00
$89,190.00 $89,190.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Buchanan County &ndash on behalf of Mo-Kan Regional Council. CDBG totals $89,190. Area covered includes Andrew and

Buchanan counties. Activities include:

>&bull Development of prevention tools, including planning/zoning, building regulations, open space planning, land
development regulations and stormwater management,

>&bull Development of property protection measures

>&bull Development of natural resource protection measures

>&bull Development of structural mitigation controls

>&bull Public information, including mapping, outreach programs and technical assistance

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

164
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-54

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-BUTO1
Butler Co - DREF planning-08DI54

Activity Status:

Under Way

Project Title:

Butler County 2008-DI-54

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Butler County

Jan 1 thru Mar 31, 2012 To Date
N/A $97,170.00
$0.00 $97,170.00
$97,170.00 $97,170.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Area covered includes Butler, Carter, Reynolds, Ripley and Wayne counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

166
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-55

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-CALO1
Callaway Co - DREF planning-08DI55

Activity Status:

Under Way

Project Title:

Callaway County 2008-DI-55

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Callaway County

Jan 1 thru Mar 31, 2012 To Date
N/A $133,780.00
$0.00 $133,780.00
$133,780.00 $133,780.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Area covered includes Boone, Callaway, Cole, Cooper, Howard and Moniteau counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

168
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-56

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

DREF-CEDO1
Cedar Co - DREF Planning-08DI56

Activity Status:

Under Way

Project Title:

Cedar County 2008-DI-56

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Cedar County

Jan 1 thru Mar 31, 2012 To Date
N/A $95,700.00
$0.00 $95,700.00
$95,700.00 $95,700.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Area covered includes Bates, Vernon, St. Clair, Cedar and Hickory counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

>&bull develop plan to outline need and to propose locations for tornado saferooms in each community/county

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DREF-FER12

Activity Title: Ferguson - DREF ACQ-08DI-74

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

2008-DI-74 Ferguson 2008-DI-74

Projected Start Date: Projected End Date:

03/14/2011 03/14/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need City of Ferguson

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,100,000.00

Total Budget $0.00 $1,100,000.00

Total Obligated $1,100,000.00 $1,100,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition and demolition of twenty properties in the floodplain of Maline Creek. Properties must remain deed restricted in
perpetuity.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

172
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-57

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-GREO1
Greene Co - DREF planning-08DI57

Activity Status:

Under Way

Project Title:

Greene County 2008-DI-57

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Greene County

Jan 1 thru Mar 31, 2012 To Date
N/A $187,050.00
$0.00 $187,050.00
$187,050.00 $187,050.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Area covered includes Greene, Barry, Christian, Dallas, Lawrence, Polk, Webster and Dade counties. Activities include:
>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-58

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Grundy County

Match Contributed

Activity Description:

DREF-GRUO1

Grundy Co -

DREF planning-08DI58

Activity Status:

Under Way

Project Title:

Grundy County 2008-DI-58

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Grundy County

Jan 1 thru Mar 31, 2012 To Date
N/A $117,680.00
$0.00 $117,680.00
$0.00 $117,680.00
$2,594.48 $14,282.81
$2,594.48 $14,282.81
$0.00 $0.00

$0.00 $0.00
$2,594.48 $14,282.81
$2,594.48 $14,282.81
$0.00 $0.00

Area covered includes Carroll, Chariton, Daviess, Grundy, Harrison, Linn, Livingston, Mercer,, Putnam and Sullivan counties.

Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

176
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2008-DI-72

Projected Start Date:

03/14/2011

Benefit Type:

()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hannibal

Match Contributed

Activity Description:

Acquisition of 25 flood affected properties.

Location Description:

Activity Progress Narrative:

DREF-HANO1
Hannibal - DREF Acq

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0

177

Activity Status:

Under Way

Project Title:

Hannibal 2008-DI-72

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hannibal

Jan 1 thru Mar 31, 2012 To Date
N/A $162,235.00
$2,937.00 $162,235.00
$162,235.00 $162,235.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/25

0/25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address
801 Sycamore

821 Vermont
1718 Patchen
1205 Ely

719 Sycamore
1225 Ledford
1219 Vermont
818 Ely

1910 29th Street
721 S. Arch
416 Jefferson
913 Vermont
822 Vermont

605 Sycamore

City

Hannibal
Hannibal
Hannibal
Hannibal
Hannibal
Hannibal
Hannibal
Hannibal
Hannibal
Hannibal
Hannibal
Hannibal
Hannibal

Hannibal

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri

Zip

63401-
63401-
63401-
63401-
63401-
63401-
63401-
63401-
63401-
63401-
63401-
63401-
63401-
63401-

Status / Accept
Match /N

Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N

Amount

178
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-72

Projected Start Date:
03/14/2011

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DREF-HANO35
DREF - HAN ADM

Activity Status:

Under Way

Project Title:

Hannibal 2008-DI-72

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hannibal

Jan 1 thru Mar 31, 2012 To Date
N/A $16,700.00
$16,700.00 $16,700.00
$16,700.00 $16,700.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

180
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Grantee Activity Number: DREF-HAN24

Activity Title: Hannibal - DREF DEMO-08DI72

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2008-DI-72 Hannibal 2008-DI-72

Projected Start Date: Projected End Date:

03/14/2011 03/14/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need City of Hannibal

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $69,767.00

Total Budget $800.00 $69,767.00

Total Obligated $69,767.00 $69,767.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Demolition of 25 flood affected properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

182
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-59

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Howell County

Match Contributed

Activity Description:

DREF-HOWO01
Howell Co - DREF Planning-08DI59

Activity Status:

Under Way

Project Title:

Howell County 2008-DI-59

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Howell County

Jan 1 thru Mar 31, 2012 To Date
N/A $111,000.00
$0.00 $111,000.00
$0.00 $111,000.00
$10,100.00 $50,500.00
$10,100.00 $50,500.00
$0.00 $0.00

$0.00 $0.00
$10,100.00 $50,500.00
$10,100.00 $50,500.00
$0.00 $0.00

Area covered includes Douglas, Howell, Oregon, Ozark, Shannon, Texas and Wright counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

184
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-60

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-JASO1
Jasper Co - DREF Planning-08DI160

Activity Status:

Under Way

Project Title:

Jasper County 2008-DI-60

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Jasper County

Jan 1 thru Mar 31, 2012 To Date
N/A $111,150.00
$0.00 $111,150.00
$111,150.00 $111,150.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Area covered includes Jasper, Newton, McDonald and Barton counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

186
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Grantee Activity Number: DREF-JEF12

Activity Title: Jeff City - DREF Buyout-08DI73
Activitiy Category: Activity Status:
Acquisition - buyout of residential properties Under Way
Project Number: Project Title:
2008-DI-73 Jefferson City 2008-DI-73
Projected Start Date: Projected End Date:
03/14/2011 03/14/2013
Benefit Type: Completed Activity Actual End Date:
()
National Objective: Responsible Organization:
Urgent Need City of Jefferson Clty
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $518,000.00
Total Budget $0.00 $518,000.00
Total Obligated $538,000.00 $538,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Jefferson Clty $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project will assist JC in acquiring 5 flood-prone properties. These properties do not meet the FEMA benefit cost analysis, and
are not FEMA eligible so FEMA funding is not available. City is using CDBG entitlement funds for part of this project.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/5
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/5
# of Singlefamily Units 1 1/5
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
711 Mulberry Street Jefferson Clty

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Missouri 65109- Match / N
Amount

188

i
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Grantee Activity Number: DREF-JEF15

Activity Title: Jefferson City - DREF REL-08DI73
Activitiy Category: Activity Status:
Relocation payments and assistance Under Way
Project Number: Project Title:
2008-DI-73 Jefferson City 2008-DI-73
Projected Start Date: Projected End Date:
03/14/2011 03/14/2013
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Urgent Need City of Jefferson Clty
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $30,000.00
Total Budget $0.00 $30,000.00
Total Obligated $10,000.00 $10,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Jefferson Clty $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Provide relocation assistance for five rental households.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 4 1 5
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Cumulative Actual Total / Expected

Low
4/0

Mod Total Low/Mod%
1/5 5/5 100.00
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# Renter Households 4 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/0 1/5 5/5 100.00

Amount

190
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-61

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-JOHO1
Johnson Co - DREF Planning-08DI61

Activity Status:

Under Way

Project Title:

Johnson County 2008-DI-61

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Johnson County

Jan 1 thru Mar 31, 2012 To Date
N/A $94,480.00
$0.00 $94,480.00
$94,480.00 $94,480.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Area covered includes Johnson, Pettis and Saline counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

192
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DlI-62

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Laclede County

Match Contributed

Activity Description:

DREF-LACO1

Laclede Co

- DREF Planning-08DI162

Activity Status:

Under Way

Project Title:

Laclede County 2008-DI-62

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Laclede County

Jan 1 thru Mar 31, 2012 To Date
N/A $109,330.00
$0.00 $109,330.00
$0.00 $109,330.00
$7,333.00 $13,087.00
$7,333.00 $13,087.00
$0.00 $0.00

$0.00 $0.00

$0.00 $5,754.00
$0.00 $5,754.00
$0.00 $0.00

Area covered includes Camden, Laclede, Miller, and Morgan counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

>&bull Assessment of sheltering availability and planning for sheltering options.

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

194
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2008-DI-71

Projected Start Date:

03/14/2011

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of LaGrange

Match Contributed

Activity Description:

Acquisition of 12 flood affected properties.

Location Description:

Activity Progress Narrative:

DREF-LAGO1
La Grange - DREF ACQ

Activity Status:
Under Way

Project Title:

La Grange 2008-DI-71
Projected End Date:
03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of LaGrange

Jan 1 thru Mar 31, 2012
N/A

$0.00

$0.00
$983.25

$983.25
$0.00

$0.00
$2,788.75
$2,788.75

$0.00

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0

195

To Date
$256,058.00
$256,058.00

$256,058.00
$77,110.00

$77,110.00
$0.00

$0.00
$78,915.50
$78,915.50

$0.00

Cumulative Actual Total / Expected

Total
0/12

0/12
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

196
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

2008-DI-71

Projected Start Date:
03/14/2011

Benefit Type:

Direct ( HouseHold )

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Relocation assistance to 12 rental households

Location Description:

Activity Progress Narrative:

DREF-LAG15
LaGrange-DREF REL-08DI71

Activity Status:
Under Way

Project Title:

La Grange 2008-DI-71
Projected End Date:
03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

City of LaGrange

Jan 1 thru Mar 31, 2012

N/A
$0.00

$1,500.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

197

To Date
$1,500.00
$1,500.00
$1,500.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

198
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-71

Projected Start Date:
03/14/2011

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of LaGrange

Match Contributed

Activity Description:

Demolition of 12 flood affected properties.

Location Description:

Activity Progress Narrative:

DREF-LAG24
LaGrange - DREF DEMO-08DI71

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Activity Status:

Under Way

Project Title:

La Grange 2008-DI-71

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of LaGrange

Jan 1 thru Mar 31, 2012 To Date
N/A $31,325.00
$0.00 $31,325.00
$0.00 $31,325.00
$400.00 $400.00
$400.00 $400.00
$0.00 $0.00
$0.00 $0.00
$400.00 $400.00
$400.00 $400.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/12

0/12
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

200
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-71

Projected Start Date:
03/14/2011

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DREF-LAG35
DREF-Lagrange- ADM

Activity Status:
Under Way

Project Title:

La Grange 2008-DI-71

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

City of LaGrange

Jan 1 thru Mar 31, 2012

N/A
$0.00

$7,222.00
$1,805.50

$1,805.50
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$7,222.00

$7,222.00

$7,222.00
$1,805.50

$1,805.50
$0.00

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

202
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2008-DI-70

Projected Start Date:

03/14/2011

Benefit Type:

()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Marble Hlll

Match Contributed

Activity Description:

DREF-MAH12

Marble Hill -

DREF ACQ-08DI70

Activity Status:

Under Way

Project Title:

Marble Hill 2008-DI-70

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Marble HiIll

Jan 1 thru Mar 31, 2012 To Date
N/A $58,287.00
$0.00 $58,287.00
$21,701.45 $58,287.00
$0.00 $24,715.91
$0.00 $24,715.91
$0.00 $0.00
$0.00 $0.00
$0.00 $36,585.55
$0.00 $36,585.55
$0.00 $0.00

Acquisition of 5 flood affected properties. Project assists with the required 25% match for FEMA funding.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
4

This Report Period
Total
4

4
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Cumulative Actual Total / Expected
Total
4/5

Cumulative Actual Total / Expected
Total
4/5

4/5
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
209 Plutarch Street Marble Hill Missouri 63764- Match /N

101 Bass Street Marble Hill Missouri 63764- No Match / N
106 Sample Street Marble Hill Missouri 63764- Match / N

103 Bass Street Marble Hill Missouri 63764- No Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2008-DI-70

Projected Start Date:
03/14/2011

Benefit Type:

()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

DREF-MAH24

Marble Hill -

DREF DEMO-08DI70

Activity Status:

Under Way

Project Title:

Marble Hill 2008-DI-70

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Marble HiIll

Jan 1 thru Mar 31, 2012 To Date
N/A $12,188.00
$0.00 $12,188.00
$12,188.00 $12,188.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Demolition of five flood affected properties. Project assists with the required 25% match for FEMA funding.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Total
0/5

0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

206
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2008-DI-70

Projected Start Date:
03/14/2011

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

DREF-MAH35
DREF- Marble Hill - ADM

Activity Status:

Under Way

Project Title:

Marble Hill 2008-DI-70

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Marble HiIll

Jan 1 thru Mar 31, 2012 To Date
N/A $3,000.00
$0.00 $3,000.00
$3,000.00 $3,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

208
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-63

Projected Start Date:
03/14/2011

Benefit Type:
Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Nodaway County

Match Contributed

Activity Description:

Activities include:

DREF-NODO1
Nodaway Co - DREF Planning-08DI163

Activity Status:

Under Way

Project Title:

Nodaway County 2008-DI-63

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:

Nodaway County

Jan 1 thru Mar 31, 2012 To Date
N/A $91,930.00
$0.00 $91,930.00
$0.00 $91,930.00
$10,443.17 $12,961.61
$10,443.17 $12,961.61
$0.00 $0.00
$0.00 $0.00
$10,443.17 $12,961.61
$10,443.17 $12,961.61
$0.00 $0.00

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

209

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

210
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Grantee Activity Number: DREF-PCO01

Activity Title: Perry Co - DREF Planning-08DI164

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

2008-DI-64 Perry County 2008-DI-64

Projected Start Date: Projected End Date:

03/14/2011 03/14/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

N/A Perry County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $122,720.00

Total Budget $0.00 $122,720.00

Total Obligated $122,720.00 $122,720.00

Total Funds Drawdown $21,756.99 $21,756.99
Program Funds Drawdown $21,756.99 $21,756.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $21,756.99 $21,756.99

Perry County $21,756.99 $21,756.99
Match Contributed $0.00 $0.00

Activity Description:

Area covered includes Bollinger, Cape Girardeau, Iron, Madison, Perry, St. Francois, and Ste. Genevieve counties. Activities
include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

>&bull Review, evaluation and confirmation of revised flood maps to ensure accuracy and reliability

>&bull develop inventory of structures/facilities within identified flood hazard areas

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

212
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-65

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Phelps County

Match Contributed

Activity Description:

DREF-PHEO1
Phelps Co - DREF Planning-08Di65

Activity Status:

Under Way

Project Title:

Phelps County 2008-DI-65

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Phelps County

Jan 1 thru Mar 31, 2012 To Date
N/A $113,760.00
$0.00 $113,760.00
$0.00 $113,760.00
$5,000.00 $7,539.78
$5,000.00 $7,539.78
$0.00 $0.00

$0.00 $0.00

$0.00 $2,539.78
$0.00 $2,539.78
$5,000.00 $5,000.00

Area covered includes Crawford, Dent, Gasconade, Maries, Osage, Phelps, Pulaski and Washington counties. Activities

include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

214
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-66

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-PLAO1
Platte Co - DREF Planning-08DI66

Activity Status:

Under Way

Project Title:

Platte County 2008-DI-66

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Platte County

Jan 1 thru Mar 31, 2012 To Date
N/A $107,840.00
$0.00 $107,840.00
$107,840.00 $107,840.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Area covered includes Platte, Cass and Ray counties. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DREF-POP09

Activity Title: Poplar Bluff - DREF NR-ACQ-08DI75

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

2008-DI-75 Poplar Bluff 2008-DI-75

Projected Start Date: Projected End Date:

03/14/2011 03/14/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need City of Poplar Bluff

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $34,670.00

Total Budget $0.00 $34,670.00

Total Obligated $34,670.00 $34,670.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition of one flood-prone commercial property.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

218
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2008-DI-75

Projected Start Date:

03/14/2011

Benefit Type:

()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Poplar Bluff

Match Contributed

Activity Description:

DREF-POP12
Poplar Bluff - DREF R-ACQ-08DI75

Activity Status:

Under Way

Project Title:

Poplar Bluff 2008-DI-75

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Poplar Bluff

Jan 1 thru Mar 31, 2012 To Date
N/A $266,608.00
$0.00 $266,608.00
$266,608.00 $266,608.00
$1,860.50 $1,860.50
$1,860.50 $1,860.50
$0.00 $0.00

$0.00 $0.00
$1,860.50 $1,860.50
$1,860.50 $1,860.50
$0.00 $0.00

Acquisiton of 3 flood-prone residential properties and one commercial property.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DREF-POP24

Activity Title: Poplar Bluff -DREF DEMO-08DI75

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2008-DI-75 Poplar Bluff 2008-DI-75

Projected Start Date: Projected End Date:

03/14/2011 03/14/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need City of Poplar Bluff

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $41,660.00

Total Budget $0.00 $41,660.00

Total Obligated $41,660.00 $41,660.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Demolition of three flood-prone residential properties and one commercial property.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

222
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-67

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

DREF-SCOTO01
Scotland Co- DREF Planning-08DI67

Activity Status:

Under Way

Project Title:

Scotland County 2008-DI-67

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Scotland County

Jan 1 thru Mar 31, 2012 To Date
N/A $97,740.00
$0.00 $97,740.00
$97,740.00 $97,740.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Area covered includes counties of Adair, Clark, Knox, Lewis, Schuyler and Scotland. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-68

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Stoddard County

Match Contributed

Activity Description:

DREF-STODO1
Stoddard Co - DREF Planning-08DI68

Activity Status:

Under Way

Project Title:

Stoddard County 2008-DI-68

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Stoddard County

Jan 1 thru Mar 31, 2012 To Date
N/A $110,780.00
$0.00 $110,780.00
$0.00 $110,780.00
$12,500.00 $37,500.00
$12,500.00 $37,500.00
$0.00 $0.00

$0.00 $0.00
$12,500.00 $37,500.00
$12,500.00 $37,500.00
$0.00 $0.00

Area covered includes counties of Dunklin, Mississippi, New Madrid, Pemiscot, Scott and Stoddard. Activities include:

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: DREF-UNV12

Activity Title: University City - DREF ACQ-08DI76

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

2008-DI-76 University City 2008-DI-76

Projected Start Date: Projected End Date:

03/14/2011 03/14/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Urgent Need University City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $461,082.00

Total Budget $0.00 $461,082.00

Total Obligated $461,082.00 $461,082.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

University City $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/demolition of 26 flood affected properties along Wilson Avenue; 22 owner-occupied and 4 rental units. Project
assists in providing match for FEMA funding.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 23 23/26
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 23 23/26
# of Singlefamily Units 23 23/26
227
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address
1146 Wilson Avenue

1060 Wilson Avenue
1142 Wilson Avenue
1080 Wilson Avenue
1158 Wilson Avenue
1064 Wilson Avenue
1122 Wilson Avenue
1090 Wilson Avenue
1056 Wilson Avenue
1150 Wilson Avenue
1086 Wilson Avenue
1072 Wilson Avenue
1084 Wilson Avenue
1068 Wilson Avenue
1094 Wilson Avenue
1106 Wilson Avenue
1110 Wilson Avenue
1118 Wilson Avenue
1126 Wilson Avenue
1088 Wilson Avenue
1076 Wilson Avenue
1114 Wilson Avenue
1100 Wilson Avenue

City

University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City
University City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri

Zip

63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-
63130-

Status / Accept
Match /N

Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N
Match /N
Match /N
Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
2008-DI-69

Projected Start Date:
03/14/2011

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activities include:

DREF-WARO1

Warrenton -

DREF planning-08DI69

Activity Status:

Under Way

Project Title:

Warren County 2008-DI-69

Projected End Date:

03/14/2013

Completed Activity Actual End Date:

Responsible Organization:
Warren County

Jan 1 thru Mar 31, 2012 To Date
N/A $91,680.00
$0.00 $91,680.00
$0.00 $91,680.00
$0.00 $7,980.62
$0.00 $7,980.62
$0.00 $0.00
$0.00 $0.00
$0.00 $7,980.62
$0.00 $0.00

>&bull localized mapping as it relates to communities and modified flood zones and decertified levees,

>&bull Technical assistance and/or planning for land utilization in high hazard areas

>&bull Professional development for local community leaders responsible for floodplain management

>&bull Technical assistance for completing cost benefit analysis for hazard mitigation funding

>&bull Identification, minimal mapping and mitigation planning for critical infrastructure,

>&bull Integration of program outcomes with various state and federal agencies

>&bull Technical assistance to assist community leaders in the decision making process in order to prevent future development
in high hazard areas, mitigate existing risks in hazard areas, and to implement identified mitigation strategies.

>

Location Description:

Area covered includes counties of Lincoln, Montgomery and Warren.

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Monitoring, Audit, and Technical Assistance

Event Type

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued
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This Report Period To Date

74

o o o o

4
0
0
0
0
5

54

i
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